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Project Information


Project Start 
April 29, 2020 


Total Miles of conduit
to be bored 114


Miles installed 


87 (76%) (Blue)


Fiber placed at 


106 of 111 schools 


(MDF to Street)
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Kitchen Equipment Install 
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S Lakewood – 100% 


Campbell – 100%


Summit Ridge – 100%
Fairmount – 100%


Construction


Pennington – 100% 







Van Arsdale ESCampbell ES Little ES
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Governor’s Ranch ES


Mt Carbon ES
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Rooney Ranch ES
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Fairmount ES


Campbell ES
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Governor’s Ranch ES


Peiffer ES
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Glennon Heights ES


Mt. Carbon ES







1. Brady
2. Bradford North
3. Bradford South
4. Ute Meadows ES
5. Leawood ES
6. Normandy ES
7. Rooney Ranch ES
8. Creighton MS
9. Moore MS
10. Mandalay MS
11. Deer Creek MS
12. Lawrence
13. Weber ES
14. Meiklejohn
15. West Woods
16. Chatfield HS (Oct)
17. Dakota Ridge HS (Nov)
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Swanson


Arvada West


Campbell 30%


Fairmount 


Bear Creek K8


Summit Ridge 


Glennon Heights


S Lakewood


Little


Parr


Pennington 











Estimate


$325,000


7/7/22 Bid


$265,300


Under 


Estimate


$59,700
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Development


Bid October







Location Sched Description


UTE Meadows 9/1/2022 Late Summer Re-Bid Efficiency & Future Ready


Blue Heron 9/1/2022 Late Summer Re-Bid Efficiency & Future Ready


Mortensen 9/1/2022 Late Summer Re-Bid Efficiency & Future Ready


Shaffer 9/1/2022 Late Summer Re-Bid Efficiency & Future Ready


DW FA Upgrade 9/1/2022
FA Upgrade required by Fire Department  - Pomona, 


D'Evelyn, Lakewood HS


DW LED 9/1/2022 Blue Heron, Mortensen, Shaffer, Bergen Valley


Swanson 9/1/2022 Efficiency & Future Ready


Van Arsdale 9/1/2022 Efficiency & Future Ready


Oberon 9/1/2022 Addition


Governors Ranch 9/1/2022 Efficiency & Future Ready


Bear Creek K-8 9/1/2022 Efficiency & Future Ready


Falcon Bluffs MS 9/1/2022 Efficiency & Future Ready


Pennington ES 9/1/2022 Add one section of roof to raise mech unit


Campbell 9/1/2022 Efficiency & Future Ready


Molholm 9/1/2022 Addition


Fairmount Mechanical 9/1/2022 Late Summer Re-Bid 2022 HVAC Project


DW Mechanical 2023 9/1/2022
Westwoods $1,174,950 Bradford South $1,304,100 


Sobesky (old stevens) $777,000 boiler priority may be 


Glennon Heights 9/1/2022 Efficiency & Future Ready


Location Sched Description


Glennon Heights 9/1/2022 Efficiency & Future Ready


Edgewater 9/1/2022 Addition


Ken Caryl 9/1/2022 Efficiency & Future Ready - 


Little 9/1/2022 Efficiency & Future Ready


Parr 9/1/2022 Efficiency & Future Ready


S Lakewood 9/1/2022
Efficiency & Future Ready - 2 air handlers are shot - not 


in scope


Connections 9/1/2022 Efficiency & Future Ready


Coal Creek K8 9/1/2022 Efficiency & Future Ready


Warren Tech Central 9/1/2022 Efficiency & Future Ready - 


Deer Creek/ Mandalay ffe / Moore MS ffe9/1/2022 Late Summer Bid Efficiency & Future Ready


Kendallvue 9/1/2022 Efficiency & Future Ready


Mt Carbon 9/1/2022 Efficiency & Future Ready


Peiffer 9/1/2022 Efficiency & Future Ready


Summit Ridge 9/1/2022 Efficiency & Future Ready


Drake Middle 9/1/2022 Efficiency & Future Ready


Bergen Meadow 9/1/2022 Efficiency & Future Ready


Dunstan MS 9/1/2022 Efficiency & Future Ready











Select A/E 


Team


Interviewing 


6 Firms


8/19










