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Project Information

Project Start 
April 29, 2020 

Total Miles of conduit
to be bored 114

Miles installed 

79 (66%) (Blue)

Fiber placed at 

104 of 111 schools 

(MDF to Street)

12 boring crews





Construction

Pendant fixtures are late – arrive early to mid July 
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S Lakewood 

Campbell

Summit Ridge
Fairmount

Construction



Van Arsdale ESCampbell ES Little ES
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Falcon Bluffs MS

Peiffer ES

South Lakewood ES

Little ES

Campbell ES

Thomson ES
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Summit5 MS

Falcon Bluffs MS

Peiffer ES



Governor’s Ranch ES

Rooney Ranch ES

Mt Carbon ES
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Pennington ES
Van Arsdale ESLittle ES

Glennon Heights

Parr ES

S Lakewood ES

Swanson ES



Fairmount ES

Campbell ES
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Glennon Heights ES

Governor’s Ranch ES

Mt. Carbon ES

Peiffer ES



1. Brady
2. Bradford North
3. Bradford South
4. Ute Meadows ES
5. Leawood ES
6. Normandy ES
7. Rooney Ranch ES
8. Creighton MS
9. Moore MS
10. Mandalay MS
11. Deer Creek MS
12. Lawrence
13. Weber ES
14. Meiklejohn
15. West Woods
16. Chatfield HS
17. Dakota Ridge HS

Construction 

Documents



Swanson 90%

Arvada West

Campbell

Fairmount

Bear Creek K8

Summit Ridge 

Glennon Heights

S Lakewood 15%

Little 75%

Parr - Complete

Pennington





Design 

Development

Bid October



Location Sched Description

UTE Meadows 9/1/2022 Late Summer Re-Bid Efficiency & Future Ready

Blue Heron 9/1/2022 Late Summer Re-Bid Efficiency & Future Ready

Mortensen 9/1/2022 Late Summer Re-Bid Efficiency & Future Ready

Shaffer 9/1/2022 Late Summer Re-Bid Efficiency & Future Ready

DW FA Upgrade 9/1/2022
FA Upgrade required by Fire Department  - Pomona, 

D'Evelyn, Lakewood HS

DW LED 9/1/2022 Blue Heron, Mortensen, Shaffer, Bergen Valley

Swanson 9/1/2022 Efficiency & Future Ready

Van Arsdale 9/1/2022 Efficiency & Future Ready

Oberon 9/1/2022 Addition

Governors Ranch 9/1/2022 Efficiency & Future Ready

Bear Creek K-8 9/1/2022 Efficiency & Future Ready

Falcon Bluffs MS 9/1/2022 Efficiency & Future Ready

Pennington ES 9/1/2022 Add one section of roof to raise mech unit

Campbell 9/1/2022 Efficiency & Future Ready

Molholm 9/1/2022 Addition

Fairmount Mechanical 9/1/2022 Late Summer Re-Bid 2022 HVAC Project

DW Mechanical 2023 9/1/2022
Westwoods $1,174,950 Bradford South $1,304,100 

Sobesky (old stevens) $777,000 boiler priority may be 

Glennon Heights 9/1/2022 Efficiency & Future Ready

Location Sched Description

Glennon Heights 9/1/2022 Efficiency & Future Ready

Edgewater 9/1/2022 Addition

Ken Caryl 9/1/2022 Efficiency & Future Ready - 

Little 9/1/2022 Efficiency & Future Ready

Parr 9/1/2022 Efficiency & Future Ready

S Lakewood 9/1/2022
Efficiency & Future Ready - 2 air handlers are shot - not 

in scope

Connections 9/1/2022 Efficiency & Future Ready

Coal Creek K8 9/1/2022 Efficiency & Future Ready

Warren Tech Central 9/1/2022 Efficiency & Future Ready - 

Deer Creek/ Mandalay ffe / Moore MS ffe9/1/2022 Late Summer Bid Efficiency & Future Ready

Kendallvue 9/1/2022 Efficiency & Future Ready

Mt Carbon 9/1/2022 Efficiency & Future Ready

Peiffer 9/1/2022 Efficiency & Future Ready

Summit Ridge 9/1/2022 Efficiency & Future Ready

Drake Middle 9/1/2022 Efficiency & Future Ready

Bergen Meadow 9/1/2022 Efficiency & Future Ready

Dunstan MS 9/1/2022 Efficiency & Future Ready




