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2022 Projects

New Buildings & Additions
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Marshdale ES - Replacement Construction
HCM - GC GH Phipps
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Efﬁciency Future Ready
Windy Peak OEL
HCM - Bryan
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DW LED 2022
Ackerman - CMGC McKinstry

Brady
Bradford North
Bradford South
Ute Meadows ES
Leawood ES
Normandy ES
Rooney Ranch ES
Creighton MS
Moore MS

. Mandalay MS

. Deer Creek MS

. Lawrence

. Weber ES

. Meiklejohn

. West Woods

16. Chatfield HS (Oct)

. Dakota Ridge HS (Nov)
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4JeffcONES
‘THenkels & Mc

Project Information

Project Start
April 29, 2020

Total Miles of conduit
to be bored 114

Miles installed
90 (79%) (Blue)

Fiber placed at
106 of 111 schools
(MDF to Street)
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Efficiency Future
Ready

&
DW projects




Efficiency Future Ready
Wheat Ridge HS




Efficiency Future Ready

Location Schec~T|Description ~ |Phase - |AJE
UTE Meadows 9/1/2022 Late Summer Re-Bid Efficiency & Future Ready Bid MOA
Blue Heron 9/1/2022 Late Summer Re-Bid Efficiency & Future Ready Bid MOA
I 9/1/2022 Late Summer Re-Bid Efficiency & Future Ready Bid DLH
Shaffer 9/1/2022 Late Summer Re-Bid Efficiency & Future Ready Bid DLH
Governors Ranch 9/1/2022 Efficiency & Future Ready Design Development MOA
Bear Creek K-8 9/1/2022 Efficiency & Future Ready Design Development MOA
Falcon Bluffs MS 9/1/2022 Efficiency & Future Ready Design Development MOA
Sobesky 9/1/2022 Efficiency & Future Ready - moving up 1 year Design Development Eidos
Efficiency & Future ReadyAdd one section of roof to Design Development Eidos
Pennington ES 9/1/2022 raise mech unit g P
Westwoods $1,174,950 Bradford South $1,304,100 Design Development Columbine
DW Mechanical 2023 9/1/2022| sobesky (old stevens) $777.000 boiler priority may be & P
Edgewater 9/1/2022 Efficiency & Future Ready Design Development HCM
Ken Caryl 9/1/2022 Efficiency & Future Ready - Design Development HCM
Wheat Ridge 9/1/2022 Efficiency & Future Ready Design Development Eidos
Little 9/1/2022 Efficiency & Future Ready Design Development Treanor HL
S Lakewood 9/1/2022 Efficiency & Future Ready Design Development Treanor HL
ConiEEiens 9/1/2022 Efficiency & Future Ready Design Development Treanor HL
Coal Creek K8 9/1/2022 Efficiency & Future Ready Design Development RB+B
Warren Tech Central 9/1/2022 Efficiency & Future Ready - Design Development HCM
Late Summer Bid Efficiency & Future Ready - 168,000 Construction Documents "
eer Creek/ Mandalay ffe / Moore MS f 9/1/2022 flooring was completed at deer creek
Kendallvue 9/1/2022 Efficiency & Future Ready Design Development H&M
Mt Carbon 9/1/2022 Efficiency & Future Ready Design Development Eidos
Summit Ridge 9/1/2022 Efficiency & Future Ready Design Development H&M
Drake Middle 9/1/2022 Efficiency & Future Ready Design Development MOA
Efficiency & Future Ready Design Development MOA

Dunstan MS

20

9/1/2022
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School Closings &
Consolidations
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School Closings & Consolidations

Special Meeting-Study/Dialogue Session
Thursday, August 25, 2022

Schools Closing:

Bergan Meadow ES (2024) ------------------
Campbell ES (2024) (ECE Center) --------
Colorow ES (2024) ------------===mmmmmmmmeeee
EMOrY ES ~mmmmmmm oo

Glennon Heights ES (2024) -----------------
Green Mountain ES---------=--mmmmmmmmmeee o
Kullerstrand ES ------------=-mmmmommm -
Molholm ES (2024) ----------------mmmmmmmeee o
Parr ES (2024) ---—-----—--—---——- e -
Peiffer ES (2024) --------------==mmmmmmmmme-
Peck ES ----------mmm oo
Sheridan Green ------==-mmmmmmmm oo
Thomson ES -----------mmmmm e
Vivian ES -----mmmmmmmm e e e
Wilmore Dagis ES -ry------==-==mmmmmmmmmmee o
Witt ES -

Consolidating To:

Bergan Valley ES (7CR Addition)
Vanderhoof & Fremont (Kitchen Work
Powderhorn ES

Lasley ES (ADA, Office & Par
Stein ES (ADA upgrades)
Belmar ES

Foothills ES

Prospect Valley ES (8CR Addition)
Lumberg ES

Little ES (2023)
Kendallvue ES (2023) (Add Kitchen Work
Secrest ES

Ryan ES

Swanson ES (2023)

Stober ES (5CR Addition + Kitchen
Stevens ES

Lukas ES (Kitchen Work Needed)
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School Closings & Consolidations

Special Meeting-Study/Dialogue Session
Thursday, August 25, 2022

Prospect Valley ES (8CR Addition) MOA & Phipps CMGC
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School Closings & Consolidations

Special Meeting-Study/Dialogue Session
Thursday, August 25, 2022

Stober ES (5CR Addition + Kitchen) LOA & CMGC TBD

2N Lasal

A
A e

O &HT. it

%&: JEFFCO

PUBLIC SCHOOLS




School Closings & Consolidations

Special Meeting-Study/Dialogue Session
Thursday, August 25, 2022

Bergen Valley ES (7CR Addition) EUA & GC TBD

FUTURE
ADDITION




School Closings & Consolidations

Special Meeting-Study/Dialogue Session
Thursday, August 25, 2022

Stein ES (Elevator/Stair Addition) HCM & CMGC TBD
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School Closings & Consolidations

Special Meeting-Study/Dialogue Session
Thursday, August 25, 2022

Lasley ES (ADA Lifts / Toilet Rooms, Admin & Parking) H&M & CMGC TBD
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School Closings & Consolidations

Special Meeting-Study/Dialogue Session
Thursday, August 25, 2022

Kitchen Improvements

Fremont ES Kendallvue ES Lukas ES
(Wilmore Davis Re-design) H&M GC TBD RB+B GC TBD
Eidos GC TBD 1,000 SF 1,000 SF
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Program Verification &
Feasibility Study — DLR Group

Fletcher Miller Special School

$16,000,000

BOE Jun 08, 2022 - Special Meeting-Study/Dialogue Session
Capital Investments for Thriving Schools
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Next Meeting 10/20/22

AL i




