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CAPITAL IMPROVEMENT PLAN – FINANCIAL STATUS 2/29/2020
Revenue


$  (326,490,000) First Bond Issuance


$     (50,165,349) Premium on First Bond Issuance


$       (9,068,416) Interest Through January 31st


$     (20,900,481) Fiscal Year 2020 Capital Transfer (COP Principal & Interest Payment Removed)


$  (406,624,426)


Expenses
As of February 29, 2020 Compared to December 31, 2019


$       88,833,470 Total Expended - All projects $   84,395,876 Total Expended - All projects


$       57,579,307 Total Encumbered - All projects $   38,934,374 Total Encumbered - All projects


Charter Projects 


$       24,289,260 Total Expended - Charter $   24,045,724 Total Expended - Charter


$         1,287,367 Total Encumbered - Charter $     1,144,606 Total Encumbered - Charter


Contracts on March 5th Board Agenda to be approved $    50,111,279 







CAPITAL IMPROVEMENT PLAN – FINANCIAL STATUS 2/29/2020


2020 Bid Results: $11,362,999


Golden Chiller Under


DW Mechanical - Stott ES, Ryan ES, Patterson ES Over


DW Roofing I - Lasley ES & Green Mountain ES Under


DW Roofing I - Patterson ES Under


DW Roofing I - Parr ES Under


Trailblazer Stadium Under


DW Roofing II - Carmody MS Under


DW Roofing II - Kullerstrand ES Under


Westridge ES HVAC Over


DW Roofing II - Thomson ES Under


Fairmount ES Gym (Spring Break) Under


DW playground - Allendale ES, Stott ES,  Vanderhoof ES Over


DW playground - Kendallvue ES, Stony Creek ES, WestRidge ES Under


DW playground - Miller Special, Sheridan Green ES Over


DW Roofing II - Evergreen HS Under


Eiber ES - Efficiency & Future Ready Over


Belmar ES - Efficiency & Future Ready Under







To be Bid: ~$20,000,000 Bid Date


DW Paving I March 4
Green Gables ES March 5
Hutchinson ES March 5
Ken Caryl MS FACS March 10
Dutch Creek ES March 10
Adams ES March 12
Lukas ES March 12
Semper  ES March 12
Witt ES March 12
DW Paving II March 18
DW Flooring I March 19
Foothills ES March 19
Ralston ES March 19
Vivian ES March 19
Welchester ES March 19
Fremont ES March 25
Hackberry Hill ES March 31
Arvada K8 March 31
C olumbine Hills ES March 2
Coronado ES March 2
Stober ES March 9
DW Flooring II March 23


CAPITAL IMPROVEMENT PLAN – FINANCIAL STATUS 2/29/2020







Additions & New Building to Be Bid Late Summer Fall: ~$30,000,000 


Additions
Bell MS Addition
Foster ES Addition
Wayne Carle MS Addition
Manning K8 Addition
Parmalee ES Addition


New Building
CTE South


CAPITAL IMPROVEMENT PLAN – FINANCIAL STATUS 2/29/2020


Under Construction:
Arvada HS Addn., Three Creeks Addn., Wilmot Addn., 
Kendrick Lakes Repl.
Spring Break: 1 flooring project, Columbine HS Abatement, 
Track & Field Projects


Furniture:
Spring Break:  4 schools - 1 partial; 3 replacements
Summer: 14 replacements; Col HS, GMHS Partials
Enrollment Report issued in 2 weeks







Charter Schools – Cooperative Strategies 


Purchase 
Orders


Agreement PO amount


Addenbrooke Academy $1,186,926.03 
Jefferson Aca Building Addition $6,154,299.36 
Charter Admin $750,000.00 
Lincoln Aca $302,633.00 
Mountain Phoenix $575,400.00 
Rocky Mountain Deaf School $391,430.00 
Excel Academy $263,650.75 
Compass Montessori WR $203,483.00 
Collegiate Academy $239,595.00 


$10,067,417.14 







HIGH SCHOOLS
Starting Construction 


Early 2020







Conifer HS – Addition
Cannon – CMGC FCI


Design 
Development 
Documents


Estimate
$8,482,956  
22,206SF
$382/SF







Alameda HS – Addition
Wold – CMGC Phipps


Construction 
Documents


Estimate
$26,300,000 
169,235SF
$155.4/SF







Columbine HS – Addition
Eidos – CMGC Swinerton


Construction 
Documents


Estimate
$14,185,271  
124,765SF
$114/SF







Green Mountain HS – Addition
MOA – CMGC GE Johnson


Construction 
Documents


Estimate 
$10,455,825


73,971 SF
$141.35/SF







Complete – Interior
Phase I & Phase II A
Starting Phase II B 


Spring Break


Arvada HS – Addition – (Phase II)
HCM – CMGC Saunders


Construction
$12,971,690


49,194SF
$263.68/SF







2020 - PROJECTS 







Security Camera Installations - Elementary Schools
Artic Areas – Columbine, Pomona, Evergreen, Arvada, Jefferson & Bear Creek 


37 schools walked for quotes on 239 cameras - HSS


Security Camera Installations - Elementary Schools
Artic Areas-Alameda, Wheat Ridge, Dakota Ridge, Green Mt, Standley Lake, A West


49 schools (37 in 2019) - HSS







Complete
Eiber ES


Ralston ES


Welchester ES


Foothills ES


DW LED Site Lighting  – Welchester, Ralston, 
Eiber & , Foothills ES


Ackerman – Piper Electric







Coronado ES – Gym Floor
OZ – Colorado Floorworks


Complete







Security Glass Installation - Elementary School 
4 Schools –


Kyffin ES 
Complete


Stevens ES
90% Complete


Peck ES 
90% Complete


Secrest ES
Glass ordered







Three Creeks K8 – Addition –
HCM – CMGC Phipps


Construction
$4,589,755
15,137SF


$303.21/SF


May  2020 
Completion







Wilmot ES – Addition
DLR – CMGC Himmelman


Construction
$6,694,785. 


16,890SF
$396.38/SF


August 2020
Completion 







Kendrick Lakes ES – Replacement
Larson Incitti – Roche


Construction
$16,736,000


58,537 SF
$286/SF


Dec. 2020
Completion







2020 Field Improvements
Awest HS,  Columbine HS, Golden HS


Green Mountain HS,  Pomona HS,  Standley Lake HS
HCM – CMGC  ECI


Summer 2020
Construction
Documents


$3,014,278$2,971,103$4,027,821


$2,501,031$2,985,029$2,443,643 







West Jefferson MS – Upgrades
Cannon – CMGC FCI


Summer 2020
Design 


Development 
Documents


Estimate
$1,366,534
17,000 SF


$80/SF







DW Roofing I – Green Mtn ES, Lasley ES
WJE – CMC & United Materials


Summer 2020


Green Mtn ES
$739,250


Lasley ES
$255,700


Bid 12/10/19







Chiller Replacement – Golden HS
Columbine  – K&M


Summer 2020


Golden HS
$434,930


Bid 12/12/19







DW Roofing I Part two – Patterson ES, Par ES
WJE –United Materials, Flynn


Summer 2020


Patterson ES
$467,489


Parr ES
$617,180


Bid 1/07/20







DW Mechanical – Stott RTU , Ryan RTU , 
Patterson  (AHU, Boilers)


Columbine - Braconier


Summer 2020


$1,636,479.00


Bid 1/13/20







DW Roofing II  – Kullerstrand ES, Carmody MS, 
Evergreen HS


Rooftech – TBD


Summer 2020


$193,082 KES
$220,960 CMS
$148,700 EHS


Bid 2/5/20







Trailblazer – Locker Room & Press Box
Mellin & Assoc.  – TBD


Summer 2020


$3,225,500


Bid 2/5/20







AHU Replacement - Westridge ES 
Branch Pattern - JCOR


Summer 2020
$1,276,720


Bid 2/13/20







DW Playgrounds (9)–
1 - (Allendale, Stott, Vanderhoof) - Richdale


2 - (Kendallvue, Stony Creek, Westridge) – T2
3 - (Sheridan Green , Fletcher Miller) – Goodland 


Design Concepts – Richdale, T2 & Goodland


Summer 2020
$1,081,847


Bid 2/25/20







Belmar ES – Palace Construction
Eiber ES – Himmelman


AMD


Summer 2020
Belmar ES 
$570,390


$14/SF


Eiber ES
$989,700


$19/SF
Bid 2/28/20







2020 Bids


2020
$26,764,919 Bid


$859,941 under Budget


Location Description A/E Contractor H Budget Variance Bid


Belmar Belmar ES Efficiency/Future + Paving AMD
Palace 


Constructors
$584,403.00 $14,013.00 $570,390.00


DW Mech
3 ~ Schools - Stott ,Ryan  Boiler ahu controls,  Patterson  


AHU Boiler,
Columbine Braconier $1,588,162.00 -$48,317.00 $1,636,479.00


DW Playground
 - Allendale , Stott  , Vanderhoof,   Sheridan Green , 


Fletcher Miller, ,Westridge, Kendallvue, Dutch Creek, 
Stony Creek 


Design 
Concept


Richdale, T2, 
Goodland


$1,035,118.00 -$23,662.00 $1,081,847.00


DW Roofing I Green Mountain ES WJE CMC $739,251.00 $1.00 $739,250.00


DW Roofing I Patterson ES,  Parr ES   WJE
United Materials    


Flynn
$1,127,956.00 $43,287.00 $1,084,669.00


DW Roofing I Lasley ES (Base Bid) A WJE United Materials $343,200.00 $87,500.00 $255,700.00
DW Roofing II  Thompson  SR-DK Flynn $286,861.00 $20,000.00 $266,861.00


DW Roofing II  Evergreen HS Roof Tech  Powers Products 
CO


$175,222.00 $26,522.00 $148,700.00


DW Roofing II Kullerstrand  Roof Tech Grabau $265,666.00 $72,584.00 $193,082.00
DW Roofing II Carmody  Roof Tech  B&M $346,551.00 $125,591.00 $220,960.00


Eiber Eiber ES Efficiency & Future AMD
Himmelman 
Construction


$882,775.00 -$106,925.00 $989,700.00


Golden HS Chiller Replacement Columbine K&M $600,000.00 $165,070.00 $434,930.00


Kendrick Lakes Kendrick Lakes - Replacement School
Larson 
Incitti


Roche $17,832,290 $1,096,290.00 $16,736,000


Trailblazer Stadium Trailblazer Stadium Efficiency & Future Ready
Mellin & 


Assoc
WE O'Neal $3,374,029.00 $37,529.00 $3,336,500.00


Westridge - HVAC  Westridge  HVAC System
Branch 
Pattern


JCOR $592,874.00 -$683,846.00 $1,276,720.00


2020 
$19,942,870 Yet to Bid







DW Paving I – Columbine Hills, Lawrence
Dadey – TBD


Summer 2020


C Hills 
$75,000


Lawrence 
$125,000


Bid 3/4/20







Green Gables ES, Hutchinson ES – Upgrades
Sybazz – TBD


Summer 2020
Bids 3/5/20







Ken Caryl – Signage & FACS Room Upgrades
HCM – TBD


Summer 2020
Bids 3/10/20







Dutch Creek ES – Upgrades
Cunningham Group – TBD


Summer 2020
Bids 3/10/20







Adams ES, Lukas ES, Semper ES, Witt – Upgrades
RB+B – TBD


Summer 2020
Bids 3/12/20







DW Paving II – Bradford Int,  Ryan, Mitchell,  Shelton  
JVA – TBD


Summer 2020
Bids 3/18/20







DW Flooring I - Fletcher Miller, Lasley ES, 
Free Horizon & Fitzmorris
Farnsworth Group  – TBD


Summer 2020
Bids 3/19/20







Foothills ES, Ralston ES, Vivian ES ,  Welchester ES
Upgrades


CRP – TBD


Summer 2020
Bids 3/19/20







Fremont ES – Upgrades
Jordin – TBD


Summer 2020
Bids 3/25/20







Arvada K8, Hackberry Hill ES – Upgrades
RTA – TBD


Summer 2020
Bids 3/31/20







Columbine Hills ES, Coronado ES – Upgrades
OZ – TBD


Summer 2020
Bids 4/2/20







Stober ES Upgrades
LOA – TBD


Summer 2020
Bids 4/9/20







DW Flooring II - Allendale ES, Thomson ES (Spring Beak), and West 
Woods ES gym floors. Fairmount corridor carpet


EUA – Colorado Floorworks (TES)


Summer 2020
Bids 4/23/20







DW LED - 18 Schools
Ackerman  – CMGC  Weifield


Design 
Development
Documents


Summer & School 
Year work


1. Columbine Hills ES
2. Deane ES
3. Devinny ES
4. Dennison ES
5. Fitzmorris ES
6. Kullerstrand ES
7. Lasley ES
8. Maple Grove ES
9. Patterson


International
10. Peck ES
11. Powderhorn ES
12. Ryan ES
13. Secrest ES
14. Sheridan Green ES
15. Stott ES
16. Vanderhoof ES
17. Westgate ES
18. Westridge ES







New Construction and ADDITIONS


Start


Summer / Fall 







Bell MS – 1 Story - 4 Classroom Addition
Eidos – Contractor TBD


Design 
Development







CTE South – New Building
HCM – Contractor TBD


Design 
Development







Jefferson HS – Aux Gym Addition
MOA – Haselden


Design 
Development







Lumberg ES – 4 CR Addition
MOA – CMGC Haselden


Design 
Development







Manning Opt – 1 Story - 7 Classroom Addition
AMD – Contractor TBD


Design
Development







Wayne Carle – 2 Story – 8 Classroom Addition
AMD – Contractor TBD


Design 
Development







Parmalee ES – 1 Story – 5/6 Classroom Addition
OZ – Contractor TBD


Design
Development







 


 
 
 


2018 BOND PROGRAM COMMUNICATIONS UPDATE  
CAPITAL ASSET ADVISORY COMMITTEE  


MARCH 2020 
 
COMPLETED WORK:  


● Completed sign design for all summer track and field projects 
○ They will be going up at schools during or before spring break (example 


below) 
● Wrote a piece for JeffcoBuilds on DAG meetings:  


○ Shared via ChalkTalk (coming out Thursday, March 5 in the afternoon)  
○ Will also share this story with the media to see if they would like to come to 


a DAG  
● Planning groundbreakings for school addition projects - will update the CAAC 


when all dates are finalized  
● Sharing construction progress on social media (see post below)  
● Shared “Looking Forward to 2020” piece on Jefferson County newsletter 


 
Website analytics:  
Dates: Feb. 6 - March 4 
Jeffcobuilds.org and all pages with “jeffcobuilds” in the URL (ie sub-pages)  
Pageviews: 1,688 
Unique page views: 1,393 
 
UPCOMING WORK:  


● Continuing to plan and execute our events that will happen this spring  
● Working on setting up a date for a CAAC construction site tour and inviting 


media to come and see sites:  
○ Will reach out to CAAC to look at available dates/best times  


 
 


         






