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2018 CAPITAL IMPROVEMENT PROGRAM – FINANCIAL STATUS 5/31/2020
Revenue


$  (326,490,000) First Bond Issuance


$     (50,165,349) Premium on First Bond Issuance


$     (11,470,064)  Interest Through April 30


$     (20,900,481) Fiscal Year 2020 Capital Transfer (COP Principal & Interest Payment Removed)


$  (409,025,894)


Expenses
As of May 31, 2020 As of April 30, 2020


$       109,417,007 Total Expended - All projects $   101,618,815 Total Expended - All projects


$       147,814,548 Total Encumbered - All projects $   115,984,409 Total Encumbered - All projects


Charter Projects 


$       24,524,558 Total Expended - Charter $   24,296,466 Total Expended - Charter


$  2,251,911 Total Encumbered - Charter $    626,675 Total Encumbered - Charter


Contracts on June 4th Board Agenda to be approved $   0 







Funding Breakdown 2018 Capital Improvement Program
$                     326,490,000 First Bond Issuance
$                       50,165,349 Premium on First Bond Issuance
$                       11,470,064 Bond Interest Through April 30, 2020
$                       20,900,481 FY 2020 Capital Transfer
$                     409,025,894 Funds to Date


$                     240,510,000 Estimated Second Bond Issuance
TBD* Premium on Second Bond Issuance
TBD* Future Bond Interest Earnings


$                     100,000,000 5 Years Capital Transfer
TBD* Interest on Capital Transfer


$                     749,535,894 Preliminary Total


TBD* To Be Determined
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2018 CAPITAL IMPROVEMENT PROGRAM – FINANCIAL STATUS 5/31/2020


Additions, New Buildings & in Design to Bid Late Summer / Fall


Additions
Bell MS Addition
Foster ES Addition
Wayne Carle MS Addition
Manning K8 Addition
Parmalee ES Addition


New Building
CTE South


In Design
Pomona High School Addition/Renovation
Jefferson High School Addition/Renovation
Lumberg Elementary School Addition/Renovation


Fall Design Starts
Marshdale Elementary School Replacement
Prospect Valley Elementary School Replacement
Ralston Valley HS Addition/Renovation
Standley Lake HS Addition/Renovation







Under Construction:
Arvada HS Addition / Renovation Complete August 2020
Three Creeks K8 Addition Complete May 2020
Wilmot ES Addition / Renovation Complete August 2020
Kendrick Lakes ES Replacement Complete December 2020
Columbine HS Addition / Renovation Complete July 2021
Green Mountain HS Addition / Renovation Complete July 2021
Conifer HS Addition / Renovation Complete July 2021
6 HS Artificial Turf & Tracks Complete August 2020
Alameda International Jr./Sr. High School Complete August 2022


Furniture:


14 replacements
Columbine HS Partial Replacement


Green Mountain HS Partial Replacement
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2018 CAPITAL IMPROVEMENT PROGRAM – FINANCIAL STATUS 5/31/2020
Cash Flow







Impact of COVID-19 Virus


To date there has been minimal impact from Covid-19 on the availability of 
labor or materials to on-going projects.


Projects in design or under construction are continuing normally.


CAPITAL IMPROVEMENT PLAN – FINANCIAL STATUS 5/31/2020







CAAC 
Construction 
Update


6-4-2020


1







2020 - PROJECTS
58 of 88 Elementary Schools 


11 of 15 High Schools


6 of 17 Middle Schools


2 of 2 7-12 Schools


2 of 6 K-8 Schools


7 of 18 Option Schools


1 of 4    Athletic Facilities


2







Alameda HS – Addition
WOLD – CMGC Phipps


3


Construction 
Documents


Estimate
$26,437,475  
163,635 SF
$161.56 /SF


BOE 5/7







Conifer HS – Addition
Cannon – CMGC FCI


4


Construction
$8,482,956  
22,206SF
$382/SF







Green Mountain HS – Addition
MOA – CMGC GE Johnson


5


Construction 
$10,455,825
73,971 SF


$141.35/SF







2020 HS Field Improvements 
Green Mountain HS
HCM – CMGC ECI


6


Construction$
4,027,821







Columbine HS – Addition
EIDOS – CMGC Swinerton


7


Construction
$14,185,271  
124,765SF
$114/SF







2020 HS Field Improvements  
Columbine HS
HCM – CMGC ECI


8


Construction
$2,985,029







2020 HS Field Improvements  A WEST
HCM – CMGC ECI


9


Construction 
$2,443,643 







2020 HS Field Improvements
Golden HS
HCM – CMGC ECI


10


Construction 
$2,501,031







2020 HS Field Improvements 
Pomona HS
HCM – CMGC ECI


11


Construction 
$2,971,103







2020 HS Field Improvements 
Standley LakeHS
HCM – CMGC ECI


12


Construction 
$3,014,278







Arvada HS - Addition
HCM – CMGC Saunders


13


Construction
$12,971,690


49,194SF
$263.68/SF







District Wide LED Site Lighting
Ackerman – Piper Electric


14


Complete


Welchester ES


Foothills ES


Eiber ES


Ralston ES







Security Glass Installation
14 - Elementary Schools 


15


Kyffin ES 
Complete


Stevens ES
Complete


Peck ES 
Complete


Secrest ES
Complete


Grn Mtn ES
Complete


Sheltion ES
Complete


Slater ES
Complete


Mitchell ES
Complete


Thomson ES
85%


Warder ES
Complete


Wilmore Davis
Complete 


Elk Creek ES


Edgewater ES


Shaffer ES







Security Camera Installations 
Elementary Schools – Final Installations
Middle Schools – Starting 


16







Temporary Classroom Removal (25)


17


Lawrence ES (2), Carmody (2), Weber (2), Governor’s Ranch (4), 
Slater (4), Vivian (4) North Arvada MS (4), PEAK (3)







West Jefferson MS – Upgrades
Cannon – CMGC FCI


18


Construction
$1,366,534
17,000 SF


$80/SF







Three Creeks K8 – Addition 
HCM – CMGC Phipps


19


Complete
$4,589,755
15,137SF


$303.21/SF 
Punch List







Wilmot ES – Addition
DLR – CMGC Himmelman


20


Construction
$6,694,785. 
16,890SF


$396.38/SF
August 2020
Completion 







1. Columbine Hills ES
2. Deane ES
3. Devinny ES
4. Dennison ES
5. Fitzmorris ES
6. Kullerstrand ES
7. Lasley ES
8. Maple Grove ES
9. Patterson International
10. Peck ES
11. Powderhorn ES
12. Ryan ES
13. Secrest ES
14. Sheridan Green ES
15. Stott ES
16. Vanderhoof ES
17. Westgate ES
18. Westridge ES


DW LED - 18 Schools
Ackerman  – CMGC  Weifield


21


Construction 
$2,735,735


Westridge ES


Ryan ES







Kendrick Lakes ES – Replacement
Larson Incitti – GC Roche


22


Construction
$16,736,000
58,537 SF
$286/SF


Dec. 2020
Completion







DW Roofing I – Green Mtn, Lasley
WJE – CMC & United Materials


23


Construction
Green Mtn ES


$739,250
10%


Lasley ES
$255,700
Start 6/8


Bid 12/10/19







Chiller Replacement – Golden HS
Columbine  – K&M


24


Complete


Golden HS
$434,930


Bid 12/12/19


Startup 5/5







DW Roofing I - Patterson ES, Par ES,
Thomas ES
WJE –United Materials, Flynn


25


Construction


Par ES


Patterson ES


Thomas ES







DW Mechanical – Patterson ES
Columbine ES - Braconier


26


Construction







DW Mechanical – Stott ES RTU, 


Columbine - Braconier


27


Construction







DW Mechanical – Ryan ES RTU 


Columbine - Braconier


28


Construction







DW Roofing II  – Kullerstrand ES, 
Carmody MS, Evergreen HS
Rooftech – Grabau, B&M, Powers


29


Construction
$193,082 


KES
$220,960 


CMS
$148,700 


EHS


Bid 2/5/20







Trailblazer Locker Room & Press Box
Mellin & Assoc.  – WE O’Neal


30


Construction
$3,225,500


Bid 2/5/20







AHU Replacement - Westridge ES 
Branch Pattern - JCOR


31


Construction
$1,276,720


Bid 2/13/20







DW Playgrounds (9) Sites
1 - (Allendale, Stott, Vanderhoof) Richdale
2 - (Kendallvue, Stony Creek, Westridge) T2
3 - (Sheridan Green, Fletcher Miller) Goodland 


Design Concepts – Richdale, T2 & Goodland


32


Construction
$1,081,847


Bid 2/25/20







Eiber ES 
AMD - Himmelman


33


Construction
Eiber ES
$989,700
$19/SF


Bid 2/28/20







Belmar ES
AMD – Palace Construction


34


Construction
Belmar ES 
$570,390
$14/SF







DW Paving I – Columbine Hills ES
Lawrence ES


Dadey – Straightline


35


Construction
C Hills 


$75,000


Lawrence 
$125,000


Bid 3/4/20







Green Gables ES  Upgrades
Sybazz – Himmelman


36


Construction
$1,127,500
$28.88/SF


Bid 3/5/20







Hutchinson ES  Upgrades
Sybazz – Himmelman


37


Construction
$1,347,800
$33.39/SF


Bid 3/5/20







Ken Caryl – Signage & FACS 
Room Upgrades


HCM – Single Track


38


Construction
$299,534
2,397 SF


$124.96/SF


Bid 3/10/20







Dutch Creek ES – Upgrades


Cunningham Group – HPM


39


Construction
$1,041,909
$20.93/SF


Bid 3/10/20







Adams ES – Upgrades
RB+B – Palace Construction


40


Construction
$726,275
$14/SF


Bid 3/12/20







Lukas ES – Upgrades


RB+B – Palace Construction


41


Construction
$899,016
$10/SF


Bid 3/12/20







Semper ES - Upgrades


RB+B – Palace Construction


42


Construction
$1,243,428


$23/SF


Bid 3/12/20







Witt ES – Upgrades


RB+B – Palace Construction


43


Construction
$1,497,202


$34/SF


Bid 3/12/20







44


Construction
Bid 3/18/20
$462,235


DW Paving II – Bradford Int,  Ryan, 
Mitchell,  Shelton


JVA – Martin Marietta Materials







Ralston ES, Upgrades
CRP – HPM


45


Construction
Bid 3/19/20
Ralston ES
$709,860
$13.84/sf







Foothills ES ES Upgrades
CRP – Bryan


46


Construction
Bid 3/19/20
Foothills ES 


$801,900
$20.05/sf







Vivian ES Upgrades
CRP – Bryan


47


Construction
Bid 3/19/20
Vivian ES


$1,301,278
$34.39/sf







Welchester ES Upgrades
CRP – Bryan


48


Construction
Bid 3/19/20
Welchester
$1,355,918
$32.21/sf







49


Fletcher Miller


Free Horizon 


DW Flooring I - Fletcher Miller, 
Lasley ES, Free Horizon & Fitzmorris
Farnsworth Group  – HPM Contracting


Construction
Bid 3/24/20
$498,493







Hackberry Hill ES Upgrades


RTA – GH Phipps


50


Construction
Bid 3/24/20
H Hill ES
$414,040
$7.90/sf







Arvada K8, Upgrades
RTA – GH Phipps


51


Construction
Bid 3/24/20
Arvada K8
$1,354,112


$5.31/sf







Fremont ES – Upgrades


Jordin – P.G. Arnold


52


Construction
Bid 3/25/20
$870,763
$13.37/sf







Coronado ES Upgrades


OZ – W.E. O’Neil


53


Construction
Bid 3/27/20


$1,657,000
$35.60/sf







Columbine Hills ES  Upgrades


OZ – W.E. O’Neil


54


Construction
Bid 3/27/20


$676,000
$14.30/sf







Stober ES Upgrades


LOA – Golden Triangle


55


Construction
Bid 4/9/20
$2,665,600
$72.63/SF







DW Flooring II - Allendale ES, 
Thomson ES, West Woods ES gym 
Fairmount gym & corridor
EUA – Colorado Floorworks (FES) – Gary Leimer


56


Construction
Bid 4/23/20
$263,480


Allendale ES


Fairmount ES







In Design
New Construction & Additions


57


● START Construction SUMMER / FALL 2020 







Bell MS – 1 Story,4 Classroom Addition
Eidos – Contractor TBD


58


Construction 
Documents


Bid July







CTE South – New Building
HCM – Contractor TBD


59


Construction 
Documents







Jefferson HS – Aux Gym Addition
MOA – Haselden


60


Construction 
Documents







Lumberg ES – 4 CR Addition
MOA – CMGC Haselden


61


Construction 
Documents







Manning Opt – 1 Story –
7 Classroom Addition
AMD – Contractor TBD


62


Construction 
Documents


Bid July







Wayne Carle – 2 Story –
8 Classroom Addition
RB+B – Contractor TBD


63


Construction 
Documents







Parmalee ES – 1 Story –
5/6 Classroom Addition
OZ – Contractor TBD


64


Construction 
Documents
Bid August







Foster ES – 1 Story –
7 Classroom Addition
Larson Incitti – Contractor TBD


65


Design 
Development







2021 Projects (On Deck)


66


● DW Elevator
● DW Flooring
● DW LED
● DW Mechanical
● DW Paving
● DW Playgrounds
● DW Roofing
● DW Athletic Turf
● Allendale ES
● Carmody MS
● Chatfield HS
● Dakota Ridge HS
● Deane ES


● Dennison ES
● Devinny ES
● Evergreen MS
● Evergreen HS
● Everitt MS
● Fitzmorris ES
● Kullerstrand ES
● Lasley ES
● Lawrence ES
● Maple Grove ES
● Marshdale ES
● Miller Special OPT
● Patterson ES


● Pomona HS
● Powderhorn ES
● Prospect Valley ES
● Ralston Valley HS
● Ryan ES
● Sheridan Green ES
● Standley Lake HS
● Stott ES
● Vanderhoof ES
● Westridge ES







Furniture 


67


● Kullerstrand
● Ryan
● Eiber
● Kyffin
● Belmar
● AIHS
● Arvada HS
● Green Gables 
● Dutch Creek
● Hutchinson
● W. Jeff MS
● Maple Grove
● Arvada K8


● Ken Caryl MS
● Summit Ridge MS
● Arvada HS
● NAMS
● Moore MS







Next Meeting 7/2/20


68







 


 
 
 


2018 BOND PROGRAM COMMUNICATIONS UPDATE  
CAPITAL ASSET ADVISORY COMMITTEE  


JUNE 2020 
 
COMPLETED WORK:  


● Organized Green Mountain H.S. “virtual” groundbreaking:  
○ Ran Facebook live for event 
○ Helped produce video “The Heart of this Community” 


● Continued production of bond signs 
● Working on updating our annual report that will be completed and shared next week  


 
Website analytics:  
Jeffcobuilds.org and all pages with “jeffco builds” in the URL (ie sub-pages)  
 
 


Jeffco Builds page 
performance  


Page views  Unique page views  


April 2020   1,377  1,081 


May 2020  1,893  1,159 


% change   37% increase   7% increase  


 
UPCOMING WORK:  


● Planning additional “virtual” events for this summer: 
○ Groundbreakings and site tours to celebrate progress  


● Writing and producing annual report for 2020 with a preview to our summer projects  
○ Will be published next week!  


● Sharing summer progress via social media  
 
 


 
 


 
 
 
 
 
 
 
 
 
 
 
 
 
 
 


 
   



https://www.youtube.com/watch?v=5r_usM4zls8




