
  Capital Asset Advisory Committee Meeting Notes 
    Thursday, January 18, 2024 
    8:00-10:00 am 
    Quail Street, Bldg. 4, Lakewood, CO 80215 

Members: Megan Castle, Heather Gasper, Tom Murray, Daniel Oakley, M.L. Richardson, Brittney Warga 

Members Absent: Kathy Hodgson, Bryan Martin 

Staff Liaisons:  Superintendent Dorland, Brenna Copland, CFO; Jeff Gatlin, COO; Seanin Rosario, Ex. Dir. finance; 
Kerri Barclay, manager, communications (A); Ali Chaudhry, senior accountant, fixed assets; Christie Moss, 
controller; Bruce Huxley, planning and property; Berry Jones, construction management; Lisa Knestis, project 
accounting; Tim Reed, Ex. Dir. facilities and construction management; Robin Acree, Ex. Assist, facilities 
management  

School Board President:  Mary Parker; School Board Liaison: Michelle Applegate 

(A)-Absent 

Agenda 

 General: CIP Update, Work In Progress Report, Meyers Pool Update, Strategic Capital Plan Update 

 Planning/Property Management Update 

 Communications Update 

 Construction Management Update: Status Reports, Schedule Updates 

Action/Decisions  

 No actions were requested or direction provided by the CAAC at this meeting.   

CIP Update – Slide Presentation Presenter: Tim Reed Committee members and staff reviewed and discussed reports. 
There were no concerns shared. 

Forecasted Revenue 

o Forecasted revenue as of January 10, 2024 - $836,802,874 
o 1st issuance: 100% of bond proceeds spent (net of retainage) 
o 2nd issuance: 94.68% of bond proceeds spent (net of retainage) 

Expenditures 

o Total Expenditures as of January 10, 2024 - $715,184,528 
o Total Encumbrances as of January 10, 2024 - $38,290,480 
o Charter Expenditures as of January 10, 2024 - $59,467,102 (Included above) 
o Charter Encumbrances as of January 10, 2024 - $170,880 (Included above) 

 Fletcher Miller is currently in the design process and will be bid in May.  
o The original building was built in the 60’s for the highest level of special needs students. With the 

advancement in programing they have outgrown the building. 
o The district encouraged both MOA and DLR to work together.  DLR felt it was better to step away and 

allow MOA to do the design work.  MOA has worked for the district (most recent project Prospect Valley 
ES) in the past.  They are able to design within the economic parameters of the project without 
compromising it. 

o The BoE has approved and prioritized the work at Fletcher Miller. 
o The district will seek a BEST grant, the application period is currently open and closes February 5. 

 The district’s Facility Condition Index (FCI) will be below 10% when 2018 Capital Improvement Program is 
complete.  The commitment to the voters was to reduce FCI by half by the end of the Program  The starting FCI 
was 20.4%. 

  

https://cdnsm5-ss12.sharpschool.com/UserFiles/Servers/Server_627881/File/Construction%20Mgmt/2024/20240118%20CAAC%20FinUpdate%20II.pdf


Work In Progress Update – Slide Presentation Presenter: Berry Jones  

 All schools should have secure vestibules by the time the 2024 summer construction is complete. 
o There are a few schools that won’t allow for a secured front vestibule due to the design of the buildings. 

In these situations there is added campus security.  The Security Department keeps improving and 
implementing new protocols. 

 Athletic field lighting is a result in the Due to start time changes and the impact on athletics and activities HS 
field lighting will be installed summer of 2024.  Field lighting will be installed at 16 high schools fields, Conifer 
and Evergreen HS have field lighting. 

o Standley Lake and Dakota Ridge will be the first fields for installation. 
o The plan is for all lighting to be installed by fall of 2024. 

 Trailblazer field failed the GMAX test, an annual impact test that registers the amount of resiliency in the 
artificial turf field.  The field is currently shut down.  Work to replace the ‘carpet’ will occur during spring/ 
summer 2024. 

 Stride Clinic at Alameda Jr./Sr. High School will have a grand opening March 4. 

Meyers Pool Update – Work continues with the pool components due to arrive early February, precast installation is 
scheduled for completion in early February. 

Strategic Capital Plan Update – Presenter: Jeff Gatlin 

Currently have an RFP out looking for a firm to help support with the facilities and financial departments to develop an 
asset management plan for future bond work. 

Planning/Property Management Update – Presenter: Bruce Huxley 

 Finalizing Phase 1 of the ROFTS.  Everything that can be repurposed has been.  Vendors have started their walk-
throughs and will be providing proposals on the disposition of any remaining items. 

 Continue to work through the removal of temp buildings.  Several are being removed as a result of the closures. 
o Working on a plan for summer 2024 removals. 
o The removal process means temps are demolished unless the district is leasing them.  In that case, the 

company we are leasing from picks them up. 

 Restarting building condition assessments for a third of the schools. 

Communications Update – Presenter: Tim Reed 

 SE2 is currently working on a yearend report. 

Construction Management Update: Status Reports, Schedule Updates – Presenter: Berry Jones 

 H/G/F Bond $10.3M remains in unallocated / unassigned funds. 

 24M Program $161K remains in unallocated / unassigned funds. 

 23M Program $339K remains in unallocated / unassigned funds. 

Next Meeting 
February 15, 2024 | 8:00-10:00 am | 809 Quail Street, Bldg. 4, Lakewood, CO 80215 

https://cdnsm5-ss12.sharpschool.com/UserFiles/Servers/Server_627881/File/Construction%20Mgmt/2024/Construction%20Update%20Jan%202024%20CAAC.pdf

