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2024  
Bond Projects


2







Meyers Pool
City of Arvada / Jeffco / Apex
OLC Designs – Saunders CMGC


3


Construction







Evergreen HS – Pump House
H&M – Single Track


4


Construction







Parmalee ES – Admin Ventilation
OZ – Single Track


5


Construction


Mobilized







Efficiency Future Ready
Wheat Ridge HS
Eidos – GTC


6


Construction







Efficiency Future Ready
Wheat Ridge HS
Eidos – GTC


7


Construction







Drake MS – Efficiency Future Ready
MOA – Calahan


8


Construction







9


Weber ES – Efficiency Future Ready
MOA – Saunders


Construction







Meiklejohn ES – Efficiency Future Ready
H&M – McCauley


10


Construction







West Woods ES – Efficiency Future Ready
H&M – McCauley


11


Construction 







Fairmount ES – Efficiency Future Ready
Eidos / Cator Ruma – GTC


12


Construction 







Bradford North – Efficiency Future Ready
MOA – Mark Young


13


Construction







Bradford South – Efficiency Future Ready
MOA – Mark Young


14


Construction







DW Mechanical 2023
Bradford South (RTU’s, Controls), 
Columbine – CMGC Himmelman


15


Construction


Air Handlers have been delivered







Free Horizon – Efficiency Future Ready
HCM – Single Track


16


Construction







McLain HS – Efficiency Future Ready
Eidos – Single Track
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Bid 


+Alt #2 and #3


$569,984


Budget


$550,595


($19,389)


Over Budget







Rooney Ranch ES – Efficiency Future Ready
Eidos – Single Track


18


Bid 


$102,509


Budget


$77,220


($25,289)


Over Budget







Leawood ES – Efficiency Future Ready
MOA – OAK


19


Bid 


+Alt 4 


$738,700


Budget


$575,535


($163,165)


Over Budget







Normandy ES – Efficiency Future Ready
MOA – OAK


20


Bid 


+Alt 3&4 


$770,800


Budget


$596,026


($174,774)


Over Budget







Columbine Hills ES – Secure Entry
RB+B – TBD
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Bids 2/8







Security Glass Installation


22


Adams


Arvada West HS


Bell Middle


Belmar


Bradford North


Bradford South


Deane


Devinny


Evergreen High


Fairmount


Long View High


Lukas


Manning


McLain


Mount Carbon 


Elementary


Normandy


Ralston 


Elementary


Rooney Ranch


Semper


Three Creek K-8


Wayne Carle MS


West Woods 


Elementary


Wilmot







1. Alameda International Jr./ Sr.
2. Arvada HS
3. Hackberry Hill Elementary
4. Manning Option School
5. Conifer High
6. Bear Creek High
7. Lakewood High
8. Belmar Elementary
9. Coronado Elementary
10. Jefferson Jr./Sr. High
11. Standley Lake High
12. Lukas Elementary
13. Ralston Valley High
14. Warren Tech North
15. Wayne Carle Middle
16. Dutch Creek Elementary


DW LED 2024 
Ackerman


23


Construction 


Documents







FF&E 2024


24


Bergen Valley ES FF&E 


Edgewater ES FF&E


Falcon Bluffs MS FF&E 


Long View HS FF&E ()


South Lakewood ES FF&E 


Westridge ES FF&E 


Evergreen HS FF&E 


Oberon MS FF&E ()


Mandalay MS FF&E


Stober MS FF&E







2025  
Bond Projects


25







26


Chatfield HS FF&E (2023)


Drake MS FF&E (2024)


Normandy ES FF&E  ()


Pennington ES FF&E ()


Secrest ES FF&E ()


Stevens ES FF&E ()


Swanson ES FF&E (2024)


Ute Meadows ES FF&E


Van Arsdale ES FF&E (2024)


Warder ES FF&E ()


Westgate ES FF&E ()


West Woods ES FF&E


FF&E 2025







27


New School Golden


New School Morrison


Warren Tech E&FR


Hold







2023 Policy Projects


Regional Opportunities for Thriving Schools – BOE  Nov 10, 2022


Capital Investments for Thriving Schools - BOE Jun 08, 2022


Healthy & Equitable Start Times - BOE Mar 03,  2022


28







29


Stober ES (5CR Addition + Kitchen)  LOA & CMGC GTC


Construction


Complete 


Q1 2024


School Closings & Consolidations
Resolution: Board of Education Decision on Staff 
Recommendation Regional Opportunities for Thriving Schools
Thursday,  November 10, 2022







30


Stober ES (5CR Addition + Kitchen)  LOA & CMGC GTC


Construction


Complete 


Q1 2024


School Closings & Consolidations
Resolution: Board of Education Decision on Staff 
Recommendation Regional Opportunities for Thriving Schools
Thursday,  November 10, 2022







31


Stober ES (5CR Addition + Kitchen)  LOA & CMGC GTC


Construction


Complete 


Q1 2024


School Closings & Consolidations
Resolution: Board of Education Decision on Staff 
Recommendation Regional Opportunities for Thriving Schools
Thursday,  November 10, 2022







32


Stober ES (5CR Addition + Kitchen)  LOA & CMGC GTC


Construction


Complete 


Q1 2024


School Closings & Consolidations
Resolution: Board of Education Decision on Staff 
Recommendation Regional Opportunities for Thriving Schools
Thursday,  November 10, 2022







33


Bergen Valley ES - EUA & GC Crossland


School Closings & Consolidations
Resolution: Board of Education Decision on Staff 
Recommendation Regional Opportunities for Thriving Schools
Thursday,  November 10, 2022


Construction







Healthy & Equitable Start Times
Start Times Next Steps
BOE Mar 03 2022


34


High School Athletic Field Lighting


Engineer Ackerman – CMGC Himmelman


Address challenges related to athletics and activities.


Alameda International High School


Arvada High School


Arvada West High School


Bear Creek High School


Chatfield High School


Columbine High School


Dakota Ridge Senior High School


D'Evelyn Junior/Senior High School


Golden High School


Green Mountain High School


Jefferson High School


Lakewood High School


Pomona High School


Ralston Valley Senior High School


Standley Lake High School


Wheat Ridge High School


Construction


GMP 11/28/23


$7,101,765







6-12 Reconfiguration
Pomona HS
HCM – Himmelman


35


BOE Jun 22, 2023 - Regular Meeting


a. Effective July 1, 2024, Moore Middle School will close; and 


b. b. The Moore Middle School and Pomona High School 


boundary attendance areas will be combined; and 


c. c. Pomona High School will be reconfiguring into a 6-12 


school;


Construction







Arvada K-8 Closure Implications
North Arvada MS


Eidos  – SCS


36


Bid 


$385,000


Estimate 


$410,164


BOE Aug 24, 2023 - Special Meeting-
Study/Dialogue Session


Regional Opportunities for Thriving Schools Phase II
October 12: Board of Education vote.  Closure Arvada K8


North Arvada Middle School - (evaluate apx. 13 rooms) 


may need minimal, one-time facilities modifications in the 


range of $300-500K in order to move existing programs to 


welcome new boundary students. 


BOE Oct 12, 2023 – Regular Meeting


Effective July 1, 2024, Arvada K-8 will close and 
combine its boundary with Lawrence Elementary 
school for grades K-5 and with North Arvada Middle 
school for grades 6-8.







Arvada K-8 Closure Implications
Lawrence ES


Eidos  – Bryan


37


Bid 


$369,114


Estimate 


$542,787


BOE Aug 24, 2023 - Special Meeting-
Study/Dialogue Session


Regional Opportunities for Thriving Schools Phase II
October 12: Board of Education vote.  Closure Arvada K8


Lawrence Elementary - (evaluate ap. 14 Rooms / 


Storage Needs) may need minimal, one-time, facilities 


modifications in order to welcome new boundary students, 


comparable to modifications made to similarly-sized 


elementary schools welcoming students as part of Phase I of 


ROFTS at a cost of ~$675K


BOE Oct 12, 2023 – Regular Meeting


Effective July 1, 2024, Arvada K-8 will close and 
combine its boundary with Lawrence Elementary 
school for grades K-5 and with North Arvada Middle 
school for grades 6-8.







Fletcher Miller Special School
New Facility @ Current Site


MOA – GC TBD
BOE Jun 07, 2023 - Special Meeting-Study/Dialogue Session
Funding TBD Fall 2023


38


Construction 


Documents







Fletcher Miller Special School
New Facility @ Current Site


MOA – GC TBD
BOE Jun 07, 2023 - Special Meeting-Study/Dialogue Session
Funding TBD Fall 2023
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Construction 


Documents







Fletcher Miller Special School
New Facility @ Current Site


MOA – GC TBD
BOE Jun 07, 2023 - Special Meeting-Study/Dialogue Session
Funding TBD Fall 2023
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Construction 


Documents







Fletcher Miller Special School
New Facility @ Current Site


MOA – GC TBD
BOE Jun 07, 2023 - Special Meeting-Study/Dialogue Session
Funding TBD Fall 2023


41


Construction 


Documents







Fletcher Miller Special School
New Facility @ Current Site


MOA – GC TBD
BOE Jun 07, 2023 - Special Meeting-Study/Dialogue Session
Funding TBD Fall 2023
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Construction 


Documents







2024 General Capital Projects


43







Stride Clinic @ Alameda 
International Jr/Sr High


Jordin – Haselden


44


Grand Opening


3/4/24







DW FA Upgrades (Voice Evac) D’Evelyn & Pomona
TLH Fire – Weifield Group


45


Construction


Summer 2024







Wayne Carle –
Settlement Cracks


RB+B 


46


Monitoring 


Devices 


installed


Stabilization 


Complete







DW Hail Damage – 5 schools
Red Rocks, Columbine HS, 
Parmalee, Leawood, Blu Heron


CMW – TBD


47


Construction Docs







Alameda HS
Gym AHU & Auditorium Air Conditioning


Cator Ruma – TBD


48


Design Development







DW FA Upgrades (Voice Evac) Blue Heron
Push to 2025?


TLH Fire – TBD


49


Schematic 


Design







DW – Fire Department Violations 
Westminster 


Wayne Carle MS (Stage), 
Mandalay MS (Elect Room), 
Standley Lake HS - (West-1st & 2nd floor sprinklers)


TBD – TBD


50


Contracting







Trailblazer - Turf Replacement
(Failed GMAX Test)


HCM – TBD


51


Schematic 


Design







DW Jeffco Security


52
ARVADA HS
Bids 2/15/24


ARVADA WEST 
HS







North Transportation
Office Renovation


TBD – TBD


53


Pre-Design







Creighton MS
East – West  Lot Connection


TBD – TBD


54


Pre-Design







BOE Construction Agenda Items
January 18, 2024


McLain HS Efficiency Future Ready – Single Track  $569,984


Leawood ES Efficiency Future Ready – OAK  $738,700


Normandy ES Efficiency Future Ready – OAK  $770,800


55







Next Meeting 2/15/24


56






