
Capital Asset Advisory Committee Meeting Notes 
Thursday, July 15, 2021 
8:00-10:00 am 
Warren Tech South, 13299 W Coal Mine Ave., Littleton

Members Present:  Tom Murray, Dan Oakley 

Members Absent:  Gordon Calahan, Megan Castle, Kathy Hodgson, George Latuda, Christina Mauro, 
Laura Perry, M. L. Richardson, Brittney Warga 

Staff Liaisons:  Robin Acree, executive administrative assistant, facilities management; Steve Bell, 
chief operations officer; Tracy Dorland, superintendent; Heather Frizzell, supervisor, construction 
project/project accounting; Bruce Huxley, director, planning and property; Berry Jones, director, 
construction management; Tim Reed, executive director, facilities and construction management; 
Tammy Schiff, chief communications officer; Maureen Wolsborn, senior communication specialist 

Guests: Heather Keaton, principal WT; Eric Stout, associate principal WT South; Sam Miller, senior 
project manager; Helen Neal, chief of staff 

Agenda 

 General: CIP Update, Work In Progress Report, CIP Evaluation Project

 Tour of Warren Tech South

 Communication Update

 Planning/Property Management Update

 Construction Management Update: Status Reports, Schedule Updates

Action/Decisions  
No actions were requested or direction provided by the CAAC at this meeting. 

CIP Update-(Slide Presentation) Presenter: Tim Reed- Committee members and staff reviewed and 
discussed reports. There were no concerns shared beyond staff noting a slight revenue loss on second 
issuance funds (see below) resulting from impacts in national economy. 

Forecasted Revenue 

 Breakdown by bond issuance:

 1st Issuance-$386.7M.

 2nd Issuance-$307.6M.  Due to investments changes in fair value and bank
fees, the interest proceeds declined by $17,471 from the June 15 CAAC
meeting.

 2023-2025 Capital Transfer, excluding future interest $134.9M

 Preliminary Forecasted Revenue:  $829.3M

Expenditures 

 Total Expenditures as of July 15 $351.8M, a $22.6M increase from June 15, 2021

 Total Encumbrances as of July 15 $$107.8M, a $25.3M decrease from June 15, 2021

 Charter Expenditures as of July 15 $46.9M, a $370K increase from June 15, 2021

 Charter Encumbrances as of July 15 a $360K decrease from June 15, 2021

 To date bond proceeds spent: 83% of first bond, excluding retainage; 8% of second
bond.

https://jeffcopublicschools.org/UserFiles/Servers/Server_627881/File/Construction%20Mgmt/2021Pres/20210715%20CAAC%20July%2015%20FinUpdate.pdf
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 Recent Bid Work (Slide Presentation) Presenter: Tim Reed- Committee members and staff 
reviewed and discussed the report. No concerns were shared.

o Projects bid:

 Powderhorn ES Addition/Renovation bid of $4,690,000, $219,377 (4.7%) 
over construction budget and covered by project contingency.

 Prospect Valley ES Replacement bid of $17,664,000, $704,814 (4.2%) over 
construction budget and covered by project contingency.  A 3%
construction contingency will be established.

o Summer Projects yet to bid:  Standley Lake Addition/Renovation 7/15; Evergreen 
MS Renovation 7/29; Evergreen HS Renovation 8/15; Jeffco Open School 
Addition/Renovation 8/26; Ralston Valley HS Addition/Renovation 9/9 

• Work in Progress Construction Report-(Slide Presentation) Presenter: Berry Jones- Committee 
members and staff reviewed and discussed the report. Discussion noted impacts to work due to 
manufacturing delays, lack of materials, energy cost, labor shortages, and transportation delays. 
Contractors are doing their best to address these issues.  The economic climate makes for interesting 
times to estimate and bid work.

o Projects potentially delayed:

 Delay of equipment delivery for Lumberg ES.  Contractors have been advised not to 
remove existing equipment until new equipment arrives to allow for an on time 
opening for the start of school.

 Foster ES will incur additional costs due to unforeseen conditions with the relocation 
of the sewer line and reconfiguration of two classrooms.

 Lawrence ES HVAC/mechanical system components held up in customs.  Product 
needed to complete project has been released.

 Some kitchen walk-in freezers may be delayed due to availability of parts.  Food 
Services has a contingency plan in place.

• CIP Evaluation Project-Status Report Steve Bell

o Discussion of the CIP program mid-bond report.  Request for an RFP has been distributed to 
interested parties, responses are due today (7/15/2021).

o A committee will review proposals and select candidates to interview.  The committee will 
consist of BOE members, district leadership, CAAC and Financial Oversight Committee 
members.

o Anticipated timeline is for end of July consultant begins work with work product by end of 
August to the superintendent. The report will be shared with CAAC, Board of Education and 
public.

• Overview of Warren Tech South (WT-S) Presenters:  Heather Keaton, Eric Stout, Sam Miller

o The CIP established a $10M budget for the project.

 The aviation hanger cost an additional $1.3M and used 5A funds designated for CTE.

o There are now three Career Tech locations within Jeffco Public Schools.  No curricular 
program is duplicated.  WT-S will have of six programs:

 Audio Production

 TV and Video Production

 Stagecraft (lighting, sound and event production)

 Physical Therapy

 Aviation

 Resort Hospitality and Event Planning

o A number of the programs have partnerships with commercial organizations that provide 
support to WT-S. 

https://jeffcopublicschools.org/UserFiles/Servers/Server_627881/File/Construction%20Mgmt/2021Pres/Construction%20Update%20July%20CAAC.pdf
https://jeffcopublicschools.org/UserFiles/Servers/Server_627881/File/Construction%20Mgmt/2021Pres/20210715%20CAAC%20July%2015%20FinUpdate.pdf
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o Each program can have up to fifty students.

o A tour of the building was conducted.

Communications (Handout) Maureen Wolsborn 
o Ribbon Cutting at Warren Tech South will be held September 24.

o Communications is working on short videos of projects at each school for principals to
display during school registrations/open houses.

o Multiple projects will have ribbon cuttings near the first week of school.

Planning/Property Management Update Bruce Huxley

o The Small Projects Team is working on 170 different non-CIP construction projects.

o Sixty temp buildings are scheduled to be removed this summer, approximately half are
removed thus far.

o Allendale ES is undergoing final cleaning and preparing to be mothballed.

o Planning/Property is working on updating the Districtwide Facilities Master Plan.

Construction Management Update: Status Reports, Schedule Updates 
Berry Jones
Unallocated/Unassigned Funds Update 

o General Update:

 H/G Bond-$86.5M remains in unallocated / unassigned CIP funds.

 19M Program-$174.1K remains in unallocated / unassigned funds.

 20M Program $489.7K remains in unallocated / unassigned funds.

 21M Program $5M- remains in unallocated / unassigned funds.

Next Meeting 
August 19, 2021 | 8:00-10:00 am | 809 Quail Street, Bldg. 4, Lakewood, CO 80215 

https://jeffcopublicschools.org/UserFiles/Servers/Server_627881/File/Construction%20Mgmt/2021Pres/7_15_21_CAAC%20Bond%20Update%20%20(1).pdf



