
Capital Asset Advisory Committee Meeting Notes 
Thursday, September 16, 2021 
8:00-10:00 am 
809 Quail Street, Bldg. 4, Lakewood, CO 80215 
Members Present:  Gordon Calahan, Megan Castle, Tom Murray, Laura Perry, Brittney Warga 

Members Absent:  Kathy Hodgson, George Latuda, Christina Mauro, Dan Oakley, M. L. Richardson 

Staff Liaisons:  Robin Acree, executive administrative assistant, facilities management; Steve Bell, 
chief operations officer; Brenna Copland, chief financial officer; Tracy Dorland, superintendent; 
Heather Frizzell, supervisor, construction project/project accounting; Bruce Huxley, director, planning 
and property; Berry Jones, director, construction management; Tim Reed, executive director, facilities 
and construction management; Nicole Stewart, interim chief financial officer; Maureen Wolsborn, 
senior communication specialist 

Agenda 

 General: CIP Update, Work In Progress Report, CIP Evaluation Project 

 Communication Update 

 Planning/Property Management Update 

 Construction Management Update: Status Reports, Schedule Updates 

Action/Decisions  

 Jeffco Open School Addition/Renovation bid over by $2.6M, discussed reasons for overage, CAAC 
member made a motion to move the project to BOE for approval, all committee members in 
attendance voted in favor. 

CIP Update-(Slide Presentation) Presenter: Tim Reed- Committee members and staff reviewed and 

discussed reports. There were no concerns shared.  

Forecasted Revenue 

 Interest earnings unchanged, the same as August 2021, forecasted revenue $829M. 

 $16.7M in contracts will be presented to the BOE Oct. 14 for approval. 

Expenditures 
 Total Expenditures as of Sept. 15 $399.5M, a $20.2M increase from August 15, 2021 

 Total Encumbrances as of Sept. 15 $104.7M, a $19.2M increase from August 15, 2021 

 Charter Expenditures as of Sept. 15 $49.2M, a $573K increase from August 15, 2021 

 Charter Encumbrances as of Sept. 15 $1.8M, a $239K increase from August 15, 2021 

 To date bond proceeds spent: 90% of first issuance, excluding retainage; 14% of 
second issuance. 

 Recent Bid Work (Slide Presentation) Presentation of the 2020 Summer Bid Results.  Eight projects 
were bid.  Bids were compared to budgets, over/under variances, amounts added to or subtracted 
from unallocated reserves and revised project cost. 

o Information regarding current economic climate, cost pressures on materials and systems, 
supply chain interruptions and other factors facing the construction industry was discussed. 

 Projects bid since August meeting: 

o Evergreen HS Efficiency & Future Ready bid of $8,215,738, $7,764,839 (5%) over construction 
budget and covered by project contingency. 

o Jeffco Open School Addition/Renovation bid of $9,997,000, the construction budget is 
$7,376,021 (26% over budget).  District received four bids; two were competitive and two 
were considered non-competitive.  Discussed the various factors affecting price including the 
scope of work and current market/economic conditions with committee members.  A motion 
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was made recommending the project be awarded and unanimously approved by members in 
attendance.  The recommendation will be noted in the BOE agenda item for the Oct. 14 
meeting. 

o Ralston Valley HS Addition/Renovation bid of $6,736,050, $6,444,644 (4%) over construction 
budget and the overage and a 3% construction contingency covered by unallocated reserves. 

 Discussion with committee members and staff regarding over/under bids.  A committee member 
pointed out that Capital Programs have always had scope first priority, followed by budget and 
schedule.  If that is no longer the case, then it should be so stated. 

 Work in Progress Construction Report-(Slide Presentation) Presenter: Berry Jones- Committee 
members and staff reviewed and discussed the report. 

 CIP Evaluation Project-Status Report Presenter: Steve Bell 

o First draft report should be released in 2-3 weeks.  

Communications Presenter: Maureen Wolsborn 

o Celebrations have occurred over the last month.  Good media coverage by CBS, blogs, 

Golden Transcript and YouTube. 

 Columbine Sr., Wayne Carl MS, Bell MS, Lumberg ES and Jefferson Jr./Sr. 

o Upcoming Events: 

September 24 

 Warren Tech South ribbon cutting, tour and-interactive walk through and Facebook 
Live 

 Prospect Valley ES-Groundbreaking with students decorating donated shovels from 
construction partners 

September 29-Parmalee ES 

Planning/Property Management Update Presenter: Bruce Huxley 

o A list is being prepared for temp building removals for 2022. 

o Reviewing 2022 FF&E projects.  Trying to get ahead of ordering in anticipation of supply 
chain, vendor and labor issues, similar to this year. 

o Refining second draft of 2021 District Wide Facility Master Plan. Anticipate ready to present 
to management in the next few weeks. 

o Collecting and reviewing data for school attendance.  Waiting for October count numbers, 
should get final official CDE numbers in mid-November and will meet with Ed leadership in 
December to review results and projections. 

Construction Management Update: Status Reports, Schedule Updates 
Presenter: Berry Jones 
Unallocated/Unassigned Funds Update 

o General Update: Gearing down from major construction. 

 H/G Bond-$88.1M remains in unallocated / unassigned funds. 

 19M Program-$197.8K remains in unallocated / unassigned funds. 

 20M Program $546.3K remains in unallocated / unassigned funds. 

 21M Program $1.1M- remains in unallocated / unassigned funds. 

 22M Program $2M- remains in unallocated / unassigned funds. 

Next Meeting 
October 21, 2021 | 8:00-10:00 am | 809 Quail Street, Bldg. 4, Lakewood, CO 80215 


