
Capital Asset Advisory Committee Meeting Notes 
Thursday, March 17, 2022 
8:00-10:00 am 
809 Quail Street, Bldg. 4, Lakewood, CO 80215 
Members:  Gordon Calahan, Megan Castle (V), Kathy Hodgson (V), Laura Perry (V), M.L. Richardson (V), 
Brittney Warga (V) 

Members Absent: George Latuda, Tom Murray, Daniel Oakley 

Staff Liaisons:  Robin Acree, executive administrative assistant, facilities management; Steve Bell, 
chief operations officer; Brenna Copland, chief financial officer; Tracy Dorland, superintendent (A); 
Heather Frizzell, supervisor, construction project/project accounting; Bruce Huxley, director, planning 
and property; Berry Jones, director, construction management; Tim Reed, executive director, facilities 
and construction management; Lisa Relou, chief strategy & communication officer (A); Maureen 
Wolsborn, senior communication specialist (A) 

(A)-Absent 

(V)-Virtual 

Agenda 

 General: CIP Update- Bid Results, Fitzmorris Elementary School, Work In Progress Report 

 Update: Moss Adams Recommendations 

 Communication Update 

 Planning/Property Management Update 

 Construction Management Update: Status Reports, Schedule Updates 

Action/Decisions  

 Arvada West (over $562,083), Warren Tech North (over $604,4500) and Colorow ES (over $476,233-
will be over $500K if there is not a change order) over bid, discussed reasons for overage, CAAC 
member made a motion to move the projects to BOE for approval, all committee members in 
attendance voted in favor. 

CIP Update-(Slide Presentation) Presenter: Tim Reed- Committee members and staff reviewed and discussed 
reports. There were no concerns shared.    

Forecasted Revenue 

 Interest earnings minimal, forecasted revenue as of March 15, 2022 - $829M. 

Expenditures 

 Total Expenditures as of March 15, 2022 - $477,602,466 
 Total Encumbrances as of March 15, 2022 - $102,293,553 
 Charter Expenditures as of March 15, 2022 - $54,502,486 
 Charter Encumbrances as of March 15, 2022 - $760,820 

February 2022 Bid Results 

 12 projects went out to bid so far in March, construction budget $7,589,000.   

o Two Project over budget-Warder ES; Bear Creek HS  

o Two projects on or under budget-Stony Creek ES; DW Paving 6 schools  

o Three Projects that require CAAC recommendation to move forward to BOE-Arvada West; 

Warren Tech North; Colorow ES  

o Five Projects to re-bid-in summer 2022:  Mandalay MS (over $530,400); Mortensen ES and 

Shaffer (no bids); Blue Heron ES (over $884,365); Ute Meadows ES (over $1,155,933); 

Colorow MS moved to rebid list. 

o Nine projects remain to bid in March, $5,877,000 estimated value. 

https://p12cdn4static.sharpschool.com/UserFiles/Servers/Server_627881/File/Construction%20Mgmt/2022/20220317%20CAAC%20Mar17%20FinUpdate%20.pdf
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 Bidding projects is becoming increasingly difficult due to lack of bidder participation, inflationary 

pressure, supply chain, delivery, labor and material shortages.  Contractors are careful of how many 

projects they are bidding. 

Fitzmorris Elementary School Presenter Steve Bell 

The superintendent will make a presentation and recommendation to the BOE to close Fitzmorris ES for 

2022/2023. 

 68 students are enrolled for the upcoming school year.  The student capacity is 425. 

Work In Progress Report- (Slide Presentation) Presenter: Berry Jones- Committee members and staff 

reviewed and discussed the report.  Photographs of work in progress, bid results and proposed projects to 

be bid were presented. There were no concerns shared. 

 Five projects will be re-bid. 

 Three projects (Arvada West, Warren Tech North and Colorow ES) exceed the $500K overage and 
require a CAAC recommendation approving or not sending to the BOE.  Much of the work involves 
the creation of secure entries. 

Moss Adams Recommendation Update Presenter Steve Bell 

Recommendations have been sent to leadership and the cabinet for review and discussion.  The material 

may be available next CAAC meeting. 

Communications - Presenter: Tim Reed  

 Alameda ribbon cutting scheduled for March 17, 2022 has been rescheduled due to the snow. Date to 

be determined.  Invitations will be sent to CAAC members and other VIPs. 

Planning/Property Management Update - Presenter: Bruce Huxley 

 Temp removal project of 26 temps has been bid and a contractor has been selected.  Demo will occur 

this summer, currently in the abatement phase. 

 Conversation with principals have started with regard to temp removal for 2023. 

 FF&E bond projects are underway.  Vendors have expressed delays on deliveries and concerns on 

labor shortages. Planning and Property will hold on to old furniture until new product has been 

delivered and assembled.  

 Summary of Findings will be published late April. 

Construction Management Update: Status Reports, Schedule Updates  

Presenter: Berry Jones 

Unallocated/Unassigned Funds Update 

 H/G Bond $64.7M remains in unallocated / unassigned funds. 

 23M Programs $147.8K remains in unallocated / unassigned funds. 

 22M Program $1M- remains in unallocated / unassigned funds. 

 21M Program $775K- remains in unallocated / unassigned funds. 

 20M Program $432K remains in unallocated / unassigned funds. 

 

Next Meeting 

April 21, 2022 | 8:00-10:00 am | 809 Quail Street, Bldg. 4, Lakewood, CO 80215 

https://p12cdn4static.sharpschool.com/UserFiles/Servers/Server_627881/File/Construction%20Mgmt/2022/Construction%20Update%20March%20CAAC.pdf

