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2018 Capital Improvement Program 

Program Dollar Value by Phase

0-Not Started

1-Design

2-Bid-Award

3-Construction4-Close Out

5-Complete

6-On Hold

7-Contingency

Project Phase
Project
Count Dollar Value

0-Not Started 81 $116,260,719

1-Design 18 $31,792,670

2-Bid-Award 8 $8,781,798

3-Construction 84 $277,852,431

4-Close Out 69 $178,142,790

5-Complete 85 $158,017,660

6-On Hold 1 $485,040

7-Contingency 3 $57,461,957

Totals 349 $828,795,065

Program Narrative
The 2018 Capital Improvement Program includes the 5B bond voted on and passed in November of 2018.

85% of defined bond projects have been initiated as of June 2022. 

Occupancy Deadlines At-Risk Finish Date
Priority Facility Name Project ID Project name Target Forecast

Program Contingency and Remaining Funds
Program Contingency 

(Unallocated)
Forecast Remaining 

Funds in Projects
Net Remaining

Program Funds
$57,461,957 ($862,305) $56,599,652 
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2018 Capital Improvement Program - Project Detail

Fiscal Plan Year: 2023 Work Progress Budget Summary

Project Description Phase % Original Current Variance Haz-Mat Notes
Bear Creek K-8 Efficiency & Future Ready Not Started 0% $418,216 $418,216 $0 $0

Charter New America School General Upgrades Not Started 0% $0 $640,682 $640,682 $0 PI

Coal Creek Canyon K-8 Efficiency & Future Ready Not Started 0% $1,089,185 $1,026,185 ($63,000) $0

Connections Learning Center Efficiency & Future Ready Not Started 0% $239,900 $239,900 $0 $0

Drake MS Efficiency & Future Ready Not Started 0% $841,473 $841,473 $0 $0

Dunstan MS Efficiency & Future Ready Not Started 0% $543,922 $543,867 ($55) $0

Edgewater ES Efficiency & Future Ready Not Started 0% $447,984 $447,984 $0 $0

Falcon Bluffs MS Efficiency & Future Ready Not Started 0% $1,034,312 $1,034,312 $0 $0

Glennon Heights ES Efficiency & Future Ready Not Started 0% $1,053,403 $1,053,403 $0 $0

Governor's Ranch ES Efficiency & Future Ready Not Started 0% $591,967 $528,967 ($63,000) $0

Ken Caryl MS Efficiency & Future Ready Not Started 0% $1,481,690 $1,481,690 $0 $0

Little ES Efficiency & Future Ready Not Started 0% $495,396 $432,396 ($63,000) $0

Oberon MS Efficiency & Future Ready Not Started 0% $3,656,042 $3,656,042 $0 $0

Parr ES Efficiency & Future Ready Not Started 0% $288,500 $288,500 $0 $0

South Lakewood ES Efficiency & Future Ready Not Started 0% $437,988 $437,988 $0 $0

Swanson ES Efficiency & Future Ready Not Started 0% $2,147,580 $2,147,580 $0 $0

Van Arsdale ES Efficiency & Future Ready Not Started 0% $977,492 $977,492 $0 $0

Warren Tech Central Efficiency & Future Ready Not Started 0% $3,203,520 $3,203,520 $0 $0

Campbell ES Efficiency & Future Ready Design 0% $419,655 $419,655 $0 $0

DW Mechanical 2023
1-ES  2-Other

Design 0% $3,256,050 $3,256,050 $0 $0

Deer Creek MS Efficiency & Future Ready Design 0% $423,075 $423,075 $0 $0

Kendallvue ES Efficiency & Future Ready Design 0% $1,456,006 $1,393,006 ($63,000) $0

Molholm ES Efficiency & Future Ready Design 0% $2,620,273 $2,620,273 $0 $0

Moore MS Efficiency & Future Ready Design 0% $1,246,643 $1,183,643 ($63,000) $0

Mount Carbon ES Efficiency & Future Ready Design 0% $407,158 $407,158 $0 $0

Peiffer ES Efficiency & Future Ready Design 0% $530,436 $530,436 $0 $0

Pennington ES Efficiency & Future Ready Design 0% $563,546 $563,546 $0 $0

Summit Ridge MS Efficiency & Future Ready Design 0% $1,333,476 $1,333,476 $0 $0

Thomson ES FF&E Design 0% $84,000 $430,688 $346,688 $0

2023 Subtotals: $31,288,891 $31,961,205 $672,315 $0

Fiscal Plan Year: 2022 Work Progress Budget Summary

Project Description Phase % Original Current Variance Haz-Mat Notes
G DW Modular Bldg Removal 2022
7-ES  1-Other

Not Started 8% $0 $350,000 $350,000 $0

Charter Doral Academy New Site & School Design 89% $3,090,152 $3,730,804 $640,652 $0 PI

Evergreen MS FF&E Design 0% $114,000 $130,001 $16,001 $0

G DW Elevator Upgrades 2022
1-ES  1-MS  1-HS

Design 86% $0 $350,000 $350,000 $0

Jeffco Open School FF&E Design 0% $9,660 $81,000 $71,340 $0

Prospect Valley ES FF&E Design 0% $401,409 $684,250 $282,841 $0

Ralston Valley HS FF&E Design 0% $0 $406,875 $406,875 $0

Wheat Ridge HS Efficiency & Future Ready Design 3% $13,848,732 $13,848,732 $0 $0

Blue Heron ES Efficiency & Future Ready Bid-Award 14% $489,889 $489,889 $0 $0

Colorow ES Efficiency & Future Ready Bid-Award 10% $1,876,115 $1,813,115 ($63,000) $0

Fairmount Mechanical & LED Upgrades
1-ES

Bid-Award 11% $1,277,409 $1,277,409 $0 $0

G DW LED Lighting 2022
8-ES  4-MS  2-HS  3-Other

Bid-Award 6% $2,725,479 $2,725,479 $0 $0

Mandalay MS Efficiency & Future Ready Bid-Award 23% $771,454 $708,454 ($63,000) $0

Mortenson ES Efficiency & Future Ready Bid-Award 12% $538,997 $538,997 $0 $0

Shaffer ES Efficiency & Future Ready Bid-Award 16% $434,372 $434,372 $0 $0

Ute Meadows ES Efficiency & Future Ready Bid-Award 9% $794,084 $794,084 $0 $0
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Fiscal Plan Year: 2022 Work Progress Budget Summary

Project Description Phase % Original Current Variance Haz-Mat Notes
Arvada West HS Efficiency & Future Ready Construction 35% $1,038,715 $1,612,461 $573,745 $0 EC

Bear Creek High HS Efficiency & Future Ready Construction 26% $1,138,341 $1,310,280 $171,939 $0

Bergen Valley ES Efficiency & Future Ready Construction 18% $277,506 $648,328 $370,822 $0

Carmody MS Eff & Future Rdy 2nd Floor Construction 14% $0 $100,000 $100,000 $0

Charter Rocky Mtn Academy Evergreen General Upgrades Construction 71% $0 $640,682 $640,682 $0 PI

Charter Woodrow Wilson Academy General Upgrades Construction 79% $0 $640,877 $640,877 $0 PI

Creighton MS Efficiency & Future Ready Construction 17% $876,001 $1,296,752 $420,750 $0

D'Evelyn Jr/Sr FF&E Construction 0% $0 $180,000 $180,000 $0

Elk Creek ES Efficiency & Future Ready Construction 16% $590,686 $733,000 $142,314 $0

Elk Creek ES FF&E Construction 0% $0 $288,312 $288,312 $0

Emory ES Efficiency & Future Ready Construction 17% $2,261,031 $2,311,031 $50,000 $0

G DW Flooring 2022-I
  4-ES  3-MS

Construction 20% $1,720,830 $1,981,832 $261,002 $264,886

G DW Flooring 2022-II
  7-ES

Construction 44% $1,460,855 $1,536,588 $75,733 $564,446

G DW Mechanical 2022
  3-ES

Construction 10% $4,597,740 $4,597,740 $0 $0

G DW Network Upgrades 2022
  75-ES  13-MS  12-HS  18-Other

Construction 51% $0 $14,162,068 $14,162,068 $0 BD

G DW Paving 2022
  5-ES  1-MS

Construction 22% $1,135,050 $1,135,050 $0 $0

G DW Playground 2022-I
  4-ES

Construction 19% $564,500 $1,022,761 $458,261 $0

G DW Playground 2022-II
  2-ES

Construction 22% $147,000 $387,397 $240,397 $0

G DW Roofing 2022
  4-ES  1-MS

Construction 25% $2,850,746 $2,850,746 $0 $0

G DW Security Glass 2022
  7-ES  1-MS  1-HS  1-Other

Construction 38% $72,000 $72,000 $0 $0

Golden HS Efficiency & Future Ready Construction 15% $535,812 $535,812 $0 $0

Green Mountain ES Efficiency & Future Ready
  1-ES

Construction 14% $634,629 $1,189,065 $554,436 $38,963 SC

Lakewood HS Efficiency & Future Ready Construction 28% $2,046,141 $2,173,117 $126,976 $0

Long View HS Efficiency & Future Ready Construction 34% $240,710 $384,869 $144,159 $16,618

Marshdale ES FF&E Construction 0% $1,000,000 $516,250 ($483,750) $0

Mitchell ES Efficiency & Future Ready Construction 17% $558,434 $886,096 $327,663 $0

Mt Evans OELS Efficiency & Future Ready Construction 14% $3,210,190 $5,611,048 $2,400,858 $0 MC,UC,SC

North Arvada MS Efficiency & Future Ready Construction 12% $2,392,923 $2,793,270 $400,347 $0

North Arvada MS FF&E Construction 27% $735,000 $262,500 ($472,500) $0

Peck ES Efficiency & Future Ready Construction 17% $276,140 $445,860 $169,720 $0

Peck ES FF&E Construction 1% $483,000 $291,594 ($191,406) $0

Powderhorn ES FF&E Construction 0% $0 $561,000 $561,000 $0 FFE

Red Rocks ES Efficiency & Future Ready Construction 20% $1,260,562 $1,197,562 ($63,000) $29,940

Secrest ES Efficiency & Future Ready Construction 17% $407,894 $623,520 $215,625 $0

Shelton ES Efficiency & Future Ready Construction 19% $1,309,323 $1,309,323 $0 $0

Slater ES Efficiency & Future Ready Construction 11% $1,262,059 $1,468,768 $206,709 $0

Standley Lake HS FF&E Construction 0% $1,377,600 $1,399,897 $22,297 $0

Stevens ES Efficiency & Future Ready
  1-MS

Construction 18% $624,688 $754,932 $130,244 $0

Stony Creek ES Efficiency & Future Ready Construction 18% $736,204 $736,204 $0 $0

Thomson ES Efficiency & Future Ready
  1-ES

Construction 16% $664,090 $996,782 $332,692 $97,380

Warder ES Efficiency & Future Ready Construction 36% $512,728 $1,176,198 $663,470 $22,899 MC,SC

Warren Tech North Efficiency & Future Ready Construction 37% $425,202 $1,081,989 $656,787 $19,784 MC,EC

West Jeff ES Efficiency & Future Ready Construction 17% $178,130 $374,079 $195,949 $0

Westgate ES Efficiency & Future Ready Construction 23% $1,094,042 $1,679,111 $585,069 $27,610 MC,SC

Wilmore Davis ES Efficiency & Future Ready Construction 10% $1,100,225 $1,659,542 $559,317 $0 MC,SC

Wilmore-Davis ES FF&E Construction 1% $218,850 $258,806 $39,957 $0

Windy Peak OELS Efficiency & Future Ready Construction 13% $3,340,982 $3,340,982 $0 $0

Swanson ES Playground Upgrades Close Out 100% $175,000 $178,679 $3,679 $0
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Fiscal Plan Year: 2022 Work Progress Budget Summary

Project Description Phase % Original Current Variance Haz-Mat Notes
Vanderhoof ES FF&E Close Out 100% $0 $117,469 $117,469 $0

2022 Subtotals: $71,903,311 $100,958,214 $27,972,378 $1,082,525

Fiscal Plan Year: 2021 Work Progress Budget Summary

Project Description Phase % Original Current Variance Haz-Mat Notes
Alameda Int'l Jr-Sr HS FF&E Construction 92% $378,000 $933,750 $555,750 $0 FFE

Bell MS FF&E Construction 91% $225,000 $926,614 $701,614 $0 FFE

Carmody MS FF&E Construction 95% $94,500 $416,730 $322,230 $0

Charter Compass Montessori Golden General Upgrades Construction 52% $0 $640,682 $640,682 $0 PI

Charter Two Roads Arvada General Upgrades Construction 54% $0 $640,682 $640,682 $0 PI

Columbine HS FF&E Construction 98% $1,470,000 $1,317,326 ($152,674) $0

D'Evelyn Jr-Sr HS Addition Construction 78% $870,082 $6,262,085 $5,392,003 $0 SC,BD

Dennison ES FF&E Construction 92% $42,840 $548,918 $506,078 $0 FFE

Evergreen HS Renovation & General Upgrades Construction 49% $10,136,692 $10,136,692 $0 $549,188

Evergreen MS Renovation & Upgrades Construction 83% $7,606,755 $6,886,865 ($719,890) $72,650

Foster ES FF&E Construction 93% $498,750 $329,808 ($168,942) $0

G DW Field Improvements 2021
  1-ES  4-HS

Construction 98% $2,887,500 $11,562,864 $8,675,364 $0 SC

G DW Mechanical 2021
  5-ES

Construction 99% $2,924,250 $4,128,260 $1,204,010 $81,480 SC

Jeffco Open School Efficiency & Future Ready Construction 54% $9,700,287 $11,651,147 $1,950,860 $187,125 MC

Kullerstrand ES Efficiency & Future Ready Construction 100% $1,143,045 $1,184,838 $41,793 $97,555

Lumberg ES FF&E Construction 93% $551,250 $516,577 ($34,673) $0

Marshdale ES Replace School Construction 71% $20,000,000 $18,174,140 ($1,825,860) $82,115

Miller Special School Efficiency & Future Ready Construction 100% $1,616,366 $1,682,016 $65,650 $4,947

Parmalee ES FF&E Construction 90% $168,000 $177,381 $9,381 $0

Pomona HS FF&E Construction 95% $1,050,000 $547,800 ($502,200) $0

Powderhorn ES Addition & General Upgrades Construction 60% $5,876,860 $5,876,860 $0 $15,600

Prospect Valley ES Replace School Construction 58% $20,000,000 $20,774,205 $774,205 $0 MC

Ralston Valley HS Addition & General Upgrades Construction 37% $7,625,513 $8,240,001 $614,488 $0 MC

Standley Lake HS Addition & General Upgrades Construction 34% $8,033,020 $8,033,020 $0 $0

Allendale ES FF&E Close Out 100% $365,872 $71,409 ($294,464) $0

CTE South FF&E Close Out 100% $500,000 $199,432 ($300,568) $0

Carmody MS Efficiency & Future Ready Close Out 100% $1,589,108 $1,789,009 $199,901 $23,327

Chatfield HS Efficiency & Future Ready Close Out 100% $2,736,353 $3,053,746 $317,394 $0

Dakota Ridge HS Efficiency & Future Ready Close Out 100% $3,162,502 $3,179,401 $16,899 $0

Deane ES Efficiency & Future Ready Close Out 100% $847,878 $609,560 ($238,318) $12,521

Dennison ES Efficiency & Future Ready Close Out 100% $966,488 $1,033,363 $66,875 $87,945

Devinny ES Efficiency & Future Ready Close Out 100% $745,596 $954,282 $208,686 $15,009

Devinny ES FF&E Close Out 100% $105,000 $344,865 $239,865 $0

Everitt MS Efficiency & Future Ready Close Out 99% $3,000,921 $2,892,864 ($108,057) $91,559

Everitt MS FF&E Close Out 100% $297,500 $280,187 ($17,313) $0

Fitzmorris ES Efficiency & Future Ready Close Out 100% $1,059,436 $998,240 ($61,196) $20,910

Fitzmorris ES FF&E Close Out 100% $110,250 $297,669 $187,419 $0

G DW Flooring 2021
  6-ES

Close Out 100% $1,306,266 $1,666,209 $359,943 $0

G DW LED Lighting 2021
  11-ES

Close Out 100% $1,835,700 $1,626,907 ($208,793) $2,440

G DW Modular Bldg Removal 2021
  5-ES

Close Out 100% $0 $201,014 $201,014 $0

G DW Paving 2021
  3-ES  1-MS

Close Out 100% $682,500 $636,135 ($46,365) $0

G DW Playgrounds 2021
  9-ES

Close Out 100% $692,475 $1,995,016 $1,302,541 $0 MC,SC

G DW Roofing 2021
  5-ES

Close Out 100% $1,887,929 $1,659,341 ($228,588) $0

G DW Security Glass 2021
  6-ES  5-MS  1-HS

Close Out 100% $96,000 $96,000 $0 $0
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Fiscal Plan Year: 2021 Work Progress Budget Summary

Project Description Phase % Original Current Variance Haz-Mat Notes
Golden HS Doors Replacement Close Out 100% $263,486 $257,443 ($6,043) $0

Green Mountain ES FF&E Close Out 100% $38,663 $135,741 $97,077 $0

H DW Elevator Upgrades 2021
  6-ES  7-MS  8-HS  4-Other

Close Out 100% $0 $311,086 $311,086 $0

Jefferson Academy Charter Debt Repayment Close Out 100% $0 $1,281,894 $1,281,894 $0 PI

Jefferson Jr-Sr HS FF&E Close Out 100% $0 $168,750 $168,750 $0

Kullerstrand ES FF&E Close Out 100% $147,000 $245,308 $98,308 $0

Kyffin ES  Efficiency & Future Ready Close Out 100% $4,144,305 $3,901,261 ($243,044) $84,114

Kyffin ES FF&E Close Out 100% $341,250 $425,853 $84,603 $0

Lasley ES Efficiency & Future Ready Close Out 100% $632,859 $639,300 $6,441 $11,149

Lasley ES FF&E Close Out 100% $441,000 $192,668 ($248,332) $0

Lawrence ES Efficiency & Future Ready Close Out 100% $2,443,566 $2,111,172 ($332,394) $0

Manning School FF&E Close Out 100% $21,105 $432,812 $411,708 $0

Maple Grove ES Efficiency & Future Ready Close Out 100% $807,121 $723,322 ($83,799) $28,360

Maple Grove ES FF&E Close Out 97% $194,250 $299,543 $105,293 $0

Patterson International Efficiency & Future Ready Close Out 100% $526,229 $595,884 $69,655 $32,212

Ryan ES Efficiency & Future Ready Close Out 100% $1,213,833 $1,201,999 ($11,834) $0

Ryan ES FF&E Close Out 100% $362,250 $334,842 ($27,408) $0

Sheridan Green ES Efficiency & Future Ready Close Out 100% $851,758 $1,269,702 $417,944 $0

Sheridan Green ES FF&E Close Out 100% $473,550 $173,067 ($300,483) $0

Stott ES Efficiency & Future Ready Close Out 100% $826,580 $878,397 $51,818 $87,872

Vanderhoof ES Efficiency & Future Ready Close Out 100% $1,707,668 $2,140,122 $432,455 $134,165

Wayne Carle MS FF&E Close Out 100% $182,000 $152,681 ($29,319) $0

Westridge ES Efficiency & Future Ready Close Out 100% $418,174 $457,776 $39,602 $0

Allendale ES Efficiency & Future Ready Complete 100% $752,628 $60,252 ($692,376) $0

Patterson Cottages Efficiency & Future Ready Complete 100% $360,591 $258,407 ($102,184) $28,458

Slater ES Asbestos Abatement Complete 100% $0 $0 $0 $5,850

2021 Subtotals: $142,036,351 $165,579,743 $21,786,844 $1,756,548

Fiscal Plan Year: 2020 Work Progress Budget Summary

Project Description Phase % Original Current Variance Haz-Mat Notes
Charter Compass Montessori Wheat Ridge General Upgrades Construction 85% $3,090,152 $2,651,099 ($439,053) $0 CC,PI

Charter Montessori Peaks Academy General Upgrades Construction 82% $3,090,152 $3,832,043 $741,891 $0 PI

Charter Rocky Mountain Deaf School General Upgrades Construction 81% $3,090,152 $3,828,328 $738,176 $0 PI

Foster ES Addition & General Upgrades Construction 92% $5,364,815 $5,762,844 $398,029 $203,716

H DW Network Upgrades
  75-ES  13-MS  12-HS  18-Other

Construction 100% $7,027,183 $7,437,932 $410,749 $0

Manning School Addition & General Upgrades Construction 100% $6,403,971 $6,356,968 ($47,002) $29,972

Parmalee ES Addition & General Upgrades Construction 96% $3,571,423 $4,155,055 $583,633 $40,777 SC

Pomona HS Addition & General Upgrades Construction 92% $9,368,604 $8,997,634 ($370,969) $0

Bell MS Addition & General Upgrades Close Out 100% $6,877,348 $6,948,052 $70,704 $88,323

Brady Exploration School Efficiency & Future Ready Close Out 100% $1,752,517 $1,916,712 $164,195 $0

CTE South New Bldg Close Out 100% $10,000,000 $10,158,073 $158,073 $0

Charter Excel Academy Charter School General Upgrades Close Out 99% $3,090,152 $3,831,411 $741,259 $0 PI

Charter Lincoln Academy Charter School General Upgrades Close Out 100% $3,090,152 $3,827,478 $737,326 $0 PI

Conifer HS Addition & General Upgrades Close Out 100% $7,550,789 $10,460,106 $2,909,317 $0 MC,UC,OB

Conifer HS FF&E Close Out 100% $892,500 $928,551 $36,051 $0

Eiber ES Efficiency & Future Ready Close Out 99% $1,016,502 $1,376,737 $360,236 $175,482

Green Mountain HS FF&E Close Out 100% $1,417,500 $1,038,636 ($378,864) $0

H DW Fire Sprinklers Replacement
  3-ES  1-MS  1-Other

Close Out 100% $139,253 $128,389 ($10,863) $0

H DW Flooring 2020-I
  2-ES  2-Other

Close Out 100% $600,430 $642,980 $42,550 $47,252

H DW HVAC 2020
  2-ES  1-Other

Close Out 100% $1,926,540 $2,082,157 $155,617 $35,165

H DW Roofing 2020-I
  3-ES  1-Other

Close Out 100% $2,182,195 $2,390,300 $208,105 $0
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Fiscal Plan Year: 2020 Work Progress Budget Summary

Project Description Phase % Original Current Variance Haz-Mat Notes
H DW Roofing 2020-II
  4-ES  1-MS  1-HS

Close Out 100% $1,398,952 $1,032,486 ($366,466) $0

Jefferson HS Addition & General Upgrades Close Out 100% $12,225,139 $12,225,139 $0 $341,668

Lumberg ES Addition & General Upgrades Close Out 100% $7,397,620 $7,317,792 ($79,828) $298,902

Wayne Carle MS Addition & General Upgrades Close Out 100% $5,201,180 $4,995,128 ($206,053) $0

Adams ES Efficiency & Future Ready Complete 100% $1,053,714 $991,491 ($62,223) $0

Arvada HS FF&E Complete 100% $1,417,500 $1,063,645 ($353,855) $0

Arvada K-8 Efficiency & Future Ready Complete 100% $2,094,864 $1,957,848 ($137,015) $245,688

Belmar ES Efficiency & Future + Paving Complete 100% $690,210 $848,999 $158,790 $85,281

Belmar School of Integ. Arts FF&E Complete 100% $78,750 $374,494 $295,744 $0

Charter New America School New Building (formerly General Complete 100% $3,090,152 $3,146,962 $56,810 $0 PI

Columbine Hills ES Efficiency & Future Ready Complete 100% $820,608 $1,030,910 $210,302 $18,306

Coronado ES Efficiency & Future Ready Complete 100% $2,377,700 $2,211,237 ($166,463) $11,023

Coronado ES FF&E Complete 100% $525,000 $192,990 ($332,010) $0

Dunstan MS Technology Upgrades Complete 100% $18,000 $15,356 ($2,644) $0

Dutch Creek ES Efficiency & Future Ready Complete 100% $1,101,361 $1,238,749 $137,388 $38,240

Dutch Creek ES FF&E Complete 100% $472,500 $146,847 ($325,653) $0

Eiber ES FF&E Complete 100% $598,500 $248,332 ($350,168) $0

Foothills ES Efficiency & Future Ready Complete 100% $883,658 $1,127,680 $244,022 $51,404

Foothills ES FF&E Complete 100% $378,000 $137,254 ($240,746) $0

Fremont ES Efficiency & Future Ready Complete 100% $1,038,912 $1,087,700 $48,788 $102,186

Fremont ES FF&E Complete 100% $157,500 $322,246 $164,746 $0

Green Gables ES Efficiency & Future Ready Complete 100% $1,477,970 $1,471,253 ($6,717) $71,513

Green Gables ES FF&E Complete 100% $399,000 $95,144 ($303,856) $0

H 581 Conference Place Reopen Phase 2 Complete 100% $0 $506,698 $506,698 $0 UC,ED,SC

H DW Elevator Upgrades
  3-ES  4-MS  3-HS  1-Other

Complete 100% $58,568 $370,908 $312,340 $0

H DW Field Improvements
  11-HS

Complete 100% $8,400,000 $19,162,749 $10,762,749 $172,216 SC,19M

H DW Flooring 2020-II
  4-ES

Complete 100% $411,604 $395,793 ($15,811) $58,547

H DW IT Cameras 2020
  24-ES  7-MS  9-HS  16-Other

Complete 100% $878,600 $862,398 ($16,202) $0

H DW LED Lighting - Interior
  17-ES  1-Other

Complete 100% $2,781,920 $2,881,698 $99,778 $31,522

H DW Modular Bldg Removal 2020
  3-ES

Complete 100% $0 $445,625 $445,625 $0

H DW Paving 2020-I
  2-ES  1-MS

Complete 100% $225,750 $311,775 $86,025 $0

H DW Paving 2020-II
  3-ES  1-Other

Complete 100% $509,250 $532,621 $23,371 $0

H DW Playgrounds 2020
  8-ES  2-Other

Complete 100% $1,051,742 $1,372,625 $320,883 $0

H DW Security Glass 2020-I
  11-ES  1-Other

Complete 100% $88,000 $52,125 ($35,875) $7,829

Hackberry Hill ES Efficiency & Future Ready Complete 100% $708,508 $551,787 ($156,721) $0

Hutchinson ES Efficiency & Future Ready Complete 100% $1,954,477 $1,770,012 ($184,466) $89,801

Hutchinson ES FF&E Complete 100% $288,750 $93,708 ($195,042) $0

Ken Caryl MS FACS CR + Bldg Signage Complete 100% $343,200 $374,447 $31,247 $22,608

Kendrick Lakes ES FF&E Complete 100% $658,840 $612,175 ($46,665) $0

Lukas ES Efficiency & Future Ready Complete 100% $1,106,650 $1,147,495 $40,845 $0

Lukas ES FF&E Complete 100% $151,450 $86,577 ($64,873) $0

Ralston ES Efficiency & Future Ready Complete 100% $827,236 $916,564 $89,327 $102,488

Semper ES Efficiency & Future Ready Complete 100% $1,540,562 $1,582,813 $42,251 $0

Stober ES Efficiency & Future Ready Complete 100% $3,492,085 $3,413,009 ($79,076) $142,252

Stober ES FF&E Complete 100% $78,750 $190,522 $111,772 $0

Three Creeks K-8 FF&E Complete 100% $0 $194,960 $194,960 $0

Trailblazer Stadium Efficiency & Future Ready Complete 100% $4,415,250 $4,275,888 ($139,362) $0

Vivian ES Efficiency & Future Ready Complete 100% $1,506,673 $1,752,143 $245,470 $116,661
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Fiscal Plan Year: 2020 Work Progress Budget Summary

Project Description Phase % Original Current Variance Haz-Mat Notes
Welchester ES Efficiency & Future Ready Complete 100% $1,407,615 $1,726,787 $319,172 $60,146

Welchester ES FF&E Complete 100% $288,750 $80,358 ($208,392) $0

West Jefferson MS Efficiency & Future Ready Complete 100% $1,809,680 $1,693,835 ($115,845) $0

Westridge ES HVAC Complete 100% $780,720 $1,536,383 $755,663 $0 OB,EC,SC

Wilmot ES FF&E Complete 100% $304,500 $347,176 $42,676 $0

Witt ES Efficiency & Future Ready Complete 100% $1,737,130 $2,006,960 $269,830 $103,815

Witt ES FF&E Complete 100% $220,350 $127,368 ($92,982) $0

2020 Subtotals: $164,465,729 $186,199,931 $18,941,420 $2,792,783

Fiscal Plan Year: 2019 Work Progress Budget Summary

Project Description Phase % Original Current Variance Haz-Mat Notes
Alameda HS Addition & General Upgrades Construction 89% $19,055,745 $29,882,228 $10,826,483 $0 UC,SC

Alameda Int'l Jr-Sr Asbestos Abatement Construction 100% $0 $0 $0 $1,641,966

Charter Collegiate Academy of Colorado General Upgrades Construction 89% $3,090,152 $3,831,451 $741,299 $0 PI

Charter Mountain Phoenix Community School General Upgrad Construction 92% $3,090,152 $3,826,667 $736,515 $0 PI

West Jefferson MS FF&E Construction 97% $395,000 $395,225 $225 $0

Charter Addenbrooke Classical Academy General Upgrades Close Out 100% $3,090,152 $3,828,963 $738,811 $0 PI

Columbine HS Addition & General Upgrades Close Out 100% $11,482,013 $17,863,827 $6,381,814 $272,854 UC,SC,OB

Green Mountain HS Addition & General Upgrades Close Out 100% $11,105,728 $12,168,946 $1,063,217 $70,021 MC,UC,SC

H DW FF&E Allocation Close Out 100% $0 $44,956 $44,956 $0

Kendrick Lakes ES Replace School Close Out 100% $22,743,115 $20,231,454 ($2,511,660) $181,141 MC

Pomona HS FF&E Close Out 100% $0 $90,910 $90,910 $0

Wilmot ES Addition & General Upgrades Close Out 100% $3,212,843 $8,164,168 $4,951,325 $95,628 MC,UC,OB

Adams ES FF&E Complete 100% $324,450 $155,779 ($168,671) $0

Arvada HS Addition & General Upgrades Complete 100% $12,018,096 $15,234,824 $3,216,728 $222,010 UC,OB,EC

Arvada K8 FF&E Complete 100% $0 $709,697 $709,697 $0 19M

Charter-Compass Montessori Golden Debt Repayment Complete 100% $3,090,152 $4,246,502 $1,156,350 $0 CC

Charter-Jefferson Acad. Secondary Addition Complete 100% $6,180,304 $6,213,940 $33,636 $0 CC,PI

Charter-Rocky Mtn Acad. Evergreen Debt Repayment Complete 100% $3,090,152 $3,101,864 $11,712 $0 PI

Charter-Two Roads Arvada Debt Repayment Complete 100% $3,090,152 $3,104,376 $14,224 $0 PI

Charter-Woodrow Wilson Academy Debt Repayment Complete 100% $3,090,152 $3,101,768 $11,616 $0 PI

Creighton MS FF&E Complete 100% $0 $162,251 $162,251 $0

Evergreen HS Storm Drain Repair Complete 100% $0 $389,281 $389,281 $0

Everitt MS Library Renovation Complete 100% $545,789 $545,789 $0 $0

H DW Building Lighting
  1-MS

Complete 100% $299,775 $946,487 $646,712 $0 19M

H DW Curtain Riggings
  8-HS

Complete 100% $0 $173,922 $173,922 $0

H DW Field Improvements
  1-MS  7-HS

Complete 100% $12,157,500 $20,327,403 $8,169,903 $0 SC,19M

H DW Fire Alarms
  1-ES  1-MS  1-HS  1-Other

Complete 100% $64,877 $177,130 $112,254 $0

H DW Flooring
  12-ES  4-Other

Complete 100% $886,851 $1,563,346 $676,495 $321,861 19M

H DW Gym Divider Curtains
  6-MS  1-Other

Complete 100% $0 $336,487 $336,487 $0

H DW HVAC
  2-MS

Complete 100% $185,913 $1,500,354 $1,314,441 $0 19M

H DW IT Cameras
  51-ES  1-HS  2-Other

Complete 100% $774,304 $665,351 ($108,953) $0

H DW Irrigation
  2-ES  1-MS  2-HS

Complete 100% $0 $513,353 $513,353 $0 19M

H DW Modular Bldg Removal
  8-ES  1-MS  2-Other

Complete 100% $0 $408,390 $408,390 $0

H DW Paving
  6-ES  1-MS  2-Other

Complete 100% $799,050 $1,645,759 $846,709 $0 19M

H DW Playgrounds
  4-ES  4-Other

Complete 100% $873,810 $1,566,807 $692,997 $0 19M
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Fiscal Plan Year: 2019 Work Progress Budget Summary

Project Description Phase % Original Current Variance Haz-Mat Notes
H DW Roofing
  3-ES  1-HS

Complete 100% $2,504,598 $4,139,927 $1,635,329 $0 SC

H DW Security Glass
  9-ES

Complete 100% $67,997 $43,303 ($24,694) $6,504

H DW Site Lighting
  4-ES  2-Other

Complete 100% $130,000 $807,114 $677,114 $0 19M

H North Area Transportation-Joyce Site Acquisition Complete 100% $7,000,600 $7,000,600 $0 $0

Ken Caryl MS FF&E Complete 100% $0 $188,133 $188,133 $0

Ralston Valley HS Roofing Complete 100% $0 $1,670,244 $1,670,244 $0 19M

Summit Ridge MS FF&E Complete 100% $0 $192,838 $192,838 $0

Three Creeks K-8 Addition & General Upgrades Complete 100% $4,931,850 $5,664,653 $732,803 $0 MC,OB

H North Area Transportation-Joyce Renovation On Hold 100% $349,400 $485,040 $135,640 $0

2019 Subtotals: $139,720,671 $190,123,493 $47,590,837 $2,811,985
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Report Reference

Work Progress Columns:
Phase The current phase of the project life cycle as most recently reported by the project 

manager 
% An estimate of payable work progress calculated from the latest status and 

forecast in the project management system

Budget Summary Columns:
Original The original estimated budget for the project scope 
Current The latest revised budget including all approved changes
Variance The difference between the Original and Current budget
Haz-Mat Additional budget approved for hazardous materials mitigation 
Notes Abbreviated variance descriptions for projects with significant budget Variance 

(see translation table below)

Variance Notes
Note Description

MC Market Conditions

UC Unforeseen Conditions

SC Scope Change
19M 19M Program Scope - Initial project budget did not cover hazardous materials. 

If hazardous materials were identified it was paid out of program contingency.
PI Premium and Interest Earned by Charter

OB Occupied Building

EC Existing Conditions

CC Budget Shared Between Charter Campuses

FFE Additional Fixtures, Furnishings and Equipment (FF&E) scope identified through a 
full assessment by the FF&E team. This team was not in place until after the initial 
bond program development.

DB Directed by the Board of Education
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Facility Listings for Multi-Site (DW) Projects

Fiscal Plan Year: 2023
Project Description Project Facilities 
 DW Mechanical 2023
  1-ES  2-Other

Bradford K-8 South, West Woods ES, Sobesky Academy

Fiscal Plan Year: 2022
Project Description Project Facilities 
 G DW Modular Bldg Removal 2022
  7-ES  1-Other

Glennon Heights ES, Governor's Ranch ES, Lasley ES, Little ES, Molholm ES, South Lakewood ES, 
Westgate ES, Brady Exploration School

 G DW Elevator Upgrades 2022
  1-ES  1-MS  1-HS

Peck ES, Deer Creek MS, Golden HS

 G DW LED Lighting 2022
  8-ES  4-MS  2-HS  3-Other

Bradford K-8 South, Bradford K-8 North, Lawrence ES, Leawood ES, Meiklejohn ES, Normandy ES, 
Rooney Ranch ES, Ute Meadows ES, Weber ES, West Woods ES, Brady Exploration School, 
Creighton MS, Deer Creek MS, Mandalay MS, Moore MS, Chatfield HS, Dakota Ridge HS

 G DW Flooring 2022-I
  4-ES  3-MS

Governor's Ranch ES, Mount Carbon ES, Peiffer ES, Rooney Ranch ES, Deer Creek MS, Falcon 
Bluffs MS, Summit Ridge MS

 G DW Flooring 2022-II
  7-ES

Glennon Heights ES, Little ES, Parr ES, Pennington ES, South Lakewood ES, Swanson ES, Van 
Arsdale ES

 G DW Mechanical 2022
  3-ES

Campbell ES, Little ES, Van Arsdale ES

 G DW Network Upgrades 2022
  75-ES  13-MS  12-HS  18-Other

Allendale ES, Adams ES, Arvada K-8, Bear Creek K-8, Blue Heron ES, Belmar School of Integrated 
Arts, Campbell ES, Bradford K-8 North, Colorow ES, Coal Creek Canyon K-8, Columbine Hills ES, 
Coronado ES, Devinny ES, Dutch Creek ES, Edgewater ES, Eiber ES, Emory ES, Fairmount ES, 
Fitzmorris ES, Foothills ES, Foster ES, Fremont ES, Anderson Preschool, Glennon Heights ES, 
Governor's Ranch ES, Green Gables ES, Green Mountain ES, Hackberry Hill ES, Hutchinson ES, 
Irwin Preschool, Sheridan Green ES, Kendallvue ES, Kullerstrand ES, Kyffin ES, Lasley ES, 
Lawrence ES, Leawood ES, Little ES, Lukas ES, Lumberg ES, Maple Grove ES, Meiklejohn ES, 
Mitchell ES, Molholm ES, Mortenson ES, Mount Carbon ES, Normandy ES, Parr ES, Patterson 
International School, Pennington ES, Peck ES, Peiffer ES, Powderhorn ES, Red Rocks ES, Rooney 
Ranch ES, Stott ES, Ryan ES, Secrest ES, Semper ES, Shaffer ES, Shelton ES, Sierra ES, Slater 
ES, Deane ES, South Lakewood ES, Stober ES, Stevens ES, Swanson ES, Stony Creek ES, Litz 
Preschool, Thomson ES, Vanderhoof ES, Van Arsdale ES, Ute Meadows ES, Vivian ES, Warder ES, 
Weber ES, Welchester ES, Westgate ES, Westridge ES, West Woods ES, Wilmore Davis ES, Witt 
ES, Brady Exploration School, Dennison ES, Manning School, McLain Community HS, Jeffco Open 
School, Miller Special School, Free Horizon Montessori (Charter), Warren Tech Central, Long View 
HS, Bell MS, Wayne Carle MS, Carmody MS, Creighton MS, Deer Creek MS, Drake MS, Dunstan 
MS, Everitt MS, Falcon Bluffs MS, Mandalay MS, Moore MS, Oberon MS, North Arvada MS, Wheat 
Ridge 5-8, Arvada HS, Bear Creek HS, Chatfield HS, Dakota Ridge HS, Golden HS, Jefferson Jr-Sr 
HS, Lakewood HS, Pomona HS, Ralston Valley HS, Standley Lake HS, Wheat Ridge HS, 
Connections Learning Center

 G DW Paving 2022
  5-ES  1-MS

Campbell ES, Little ES, Peiffer ES, South Lakewood ES, Thomson ES, Falcon Bluffs MS

 G DW Playground 2022-I
  4-ES

Glennon Heights ES, Governor's Ranch ES, Mount Carbon ES, Peiffer ES

 G DW Playground 2022-II
  2-ES

Campbell ES, Fairmount ES

 G DW Roofing 2022
  4-ES  1-MS

Campbell ES, Fairmount ES, Pennington ES, South Lakewood ES, Summit Ridge MS

 G DW Security Glass 2022
  7-ES  1-MS  1-HS  1-Other

Bear Creek K-8, Campbell ES, Fairmount ES, Little ES, Parr ES, Pennington ES, South Lakewood 
ES, Swanson ES, Summit Ridge MS, Arvada West HS

Fiscal Plan Year: 2021
Project Description Project Facilities 
 G DW Field Improvements 2021
  1-ES  4-HS

Lumberg ES, D'Evelyn Jr-Sr HS, Alameda Int'l Jr-Sr HS, Jefferson Jr-Sr HS, Wheat Ridge HS

 G DW Mechanical 2021
  5-ES

Edgewater ES, Elk Creek ES, Peck ES, Secrest ES, Thomson ES

 G DW Flooring 2021
  6-ES

Emory ES, Peck ES, Red Rocks ES, Shaffer ES, Thomson ES, Westgate ES

 G DW LED Lighting 2021
  11-ES

Edgewater ES, Elk Creek ES, Emory ES, Kyffin ES, Red Rocks ES, Shaffer ES, Stevens ES, Stony 
Creek ES, Thomson ES, Warder ES, West Jefferson ES
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Fiscal Plan Year: 2021
Project Description Project Facilities 
 G DW Modular Bldg Removal 2021
  5-ES

Kendallvue ES, Kullerstrand ES, Lawrence ES, Slater ES, Vivian ES

 G DW Paving 2021
  3-ES  1-MS

Parmalee ES, Red Rocks ES, West Jefferson ES, Ken Caryl MS

 G DW Playgrounds 2021
  9-ES

Elk Creek ES, Kyffin ES, Normandy ES, Peck ES, Red Rocks ES, Secrest ES, Shaffer ES, Thomson 
ES, Warder ES

 G DW Roofing 2021
  5-ES

Emory ES, Fitzmorris ES, Lawrence ES, Stevens ES, Westgate ES

 G DW Security Glass 2021
  6-ES  5-MS  1-HS

Dutch Creek ES, Leawood ES, Meiklejohn ES, Red Rocks ES, Rose Stein International ES, Weber 
ES, Ken Caryl MS, Creighton MS, Drake MS, Mandalay MS, Moore MS, Conifer HS

 H DW Elevator Upgrades 2021
  6-ES  7-MS  8-HS  4-Other

Bear Creek K-8, Emory ES, Lawrence ES, Meiklejohn ES, Peck ES, Stevens ES, Wilmot ES, Free 
Horizon Montessori (Charter), Warren Tech North, Warren Tech South, Wayne Carle MS, Carmody 
MS, Creighton MS, Dunstan MS, Falcon Bluffs MS, Summit Ridge MS, North Arvada MS, Alameda 
Int'l Jr-Sr HS, Bear Creek HS, Chatfield HS, Golden HS, Jefferson Jr-Sr HS, Lakewood HS, Ralston 
Valley HS, Wheat Ridge HS

Fiscal Plan Year: 2020
Project Description Project Facilities 
 H DW Network Upgrades
  75-ES  13-MS  12-HS  18-Other

Allendale ES, Adams ES, Arvada K-8, Bear Creek K-8, Blue Heron ES, Belmar School of Integrated 
Arts, Campbell ES, Bradford K-8 North, Colorow ES, Coal Creek Canyon K-8, Columbine Hills ES, 
Coronado ES, Devinny ES, Dutch Creek ES, Edgewater ES, Eiber ES, Emory ES, Fairmount ES, 
Fitzmorris ES, Foothills ES, Foster ES, Fremont ES, Anderson Preschool, Glennon Heights ES, 
Governor's Ranch ES, Green Gables ES, Green Mountain ES, Hackberry Hill ES, Hutchinson ES, 
Irwin Preschool, Sheridan Green ES, Kendallvue ES, Kullerstrand ES, Kyffin ES, Lasley ES, 
Lawrence ES, Leawood ES, Little ES, Lukas ES, Lumberg ES, Maple Grove ES, Meiklejohn ES, 
Mitchell ES, Molholm ES, Mortenson ES, Mount Carbon ES, Normandy ES, Parr ES, Patterson 
International School, Pennington ES, Peck ES, Peiffer ES, Powderhorn ES, Red Rocks ES, Rooney 
Ranch ES, Stott ES, Ryan ES, Secrest ES, Semper ES, Shaffer ES, Shelton ES, Sierra ES, Slater 
ES, Deane ES, South Lakewood ES, Stober ES, Stevens ES, Swanson ES, Stony Creek ES, Litz 
Preschool, Thomson ES, Vanderhoof ES, Van Arsdale ES, Ute Meadows ES, Vivian ES, Warder ES, 
Weber ES, Welchester ES, Westgate ES, Westridge ES, West Woods ES, Wilmore Davis ES, Witt 
ES, Brady Exploration School, Dennison ES, Manning School, McLain Community HS, Jeffco Open 
School, Miller Special School, Free Horizon Montessori (Charter), Warren Tech Central, Long View 
HS, Bell MS, Wayne Carle MS, Carmody MS, Creighton MS, Deer Creek MS, Drake MS, Dunstan 
MS, Everitt MS, Falcon Bluffs MS, Mandalay MS, Moore MS, Oberon MS, North Arvada MS, Wheat 
Ridge 5-8, Arvada HS, Bear Creek HS, Chatfield HS, Dakota Ridge HS, Golden HS, Jefferson Jr-Sr 
HS, Lakewood HS, Pomona HS, Ralston Valley HS, Standley Lake HS, Wheat Ridge HS, 
Connections Learning Center

 H DW Fire Sprinklers Replacement
  3-ES  1-MS  1-Other

Bradford K-8 North, Rooney Ranch ES, Ryan ES, Van Arsdale ES, Deer Creek MS

 H DW Flooring 2020-I
  2-ES  2-Other

Fitzmorris ES, Lasley ES, Free Horizon Montessori (Formerly Pleasant View ES), Miller Special 
School

 H DW HVAC 2020
  2-ES  1-Other

Patterson International School, Stott ES, Ryan ES

 H DW Roofing 2020-I
  3-ES  1-Other

Green Mountain ES, Lasley ES, Parr ES, Patterson International School

 H DW Roofing 2020-II
  4-ES  1-MS  1-HS

Kullerstrand ES, Little ES, Swanson ES, Thomson ES, Carmody MS, Evergreen HS

 H DW Elevator Upgrades
  3-ES  4-MS  3-HS  1-Other

Lawrence ES, Peck ES, Wilmot ES, Carmody MS, Creighton MS, Deer Creek MS, Falcon Bluffs MS, 
Bear Creek HS, Conifer HS, Dakota Ridge HS, Education Service Center

 H DW Field Improvements
  11-HS

Arvada HS, Arvada West HS, Chatfield HS, Columbine HS, Conifer HS, Dakota Ridge HS, Golden 
HS, Green Mountain HS, Lakewood HS, Pomona HS, Standley Lake HS

 H DW Flooring 2020-II
  4-ES

Allendale ES, Fairmount ES, Thomson ES, West Woods ES

 H DW IT Cameras 2020
  24-ES  7-MS  9-HS  16-Other

Allendale ES, Arvada K-8, Bear Creek K-8, Belmar School of Integrated Arts, Bradford K-8 South, 
Campbell ES, Bradford K-8 North, Coal Creek Canyon K-8, Coronado ES, Elk Creek ES, Fairmount 
ES, Fremont ES, Glennon Heights ES, Irwin Preschool, Meiklejohn ES, Mitchell ES, Mortenson ES, 
Ralston ES, Stott ES, Shaffer ES, Shelton ES, Slater ES, South Lakewood ES, Stony Creek ES, Litz 
Preschool, Vanderhoof ES, Van Arsdale ES, Ute Meadows ES, Welchester ES, West Jefferson ES, 
West Woods ES, Brady Exploration School, Dennison ES, Manning School, McLain Community HS, 
Jeffco Open School, Miller Special School, Warren Tech Central, Warren Tech North, Deer Creek 
MS, Evergreen MS, Everitt MS, Falcon Bluffs MS, Mandalay MS, Oberon MS, North Arvada MS, 
Alameda Int'l Jr-Sr HS, Arvada HS, Bear Creek HS, Evergreen HS, Jefferson Jr-Sr HS, Pomona HS, 
Ralston Valley HS, Standley Lake HS, Wheat Ridge HS, Connections Learning Center

 H DW LED Lighting - Interior
  17-ES  1-Other

Columbine Hills ES, Devinny ES, Fitzmorris ES, Sheridan Green ES, Kullerstrand ES, Lasley ES, 
Maple Grove ES, Patterson International School, Peck ES, Powderhorn ES, Stott ES, Ryan ES, 
Secrest ES, Deane ES, Vanderhoof ES, Westgate ES, Westridge ES, Dennison ES
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Fiscal Plan Year: 2020
Project Description Project Facilities 
 H DW Modular Bldg Removal 2020
  3-ES

Campbell ES, Green Gables ES, Peck ES

 H DW Paving 2020-I
  2-ES  1-MS

Columbine Hills ES, Lawrence ES, Everitt MS

 H DW Paving 2020-II
  3-ES  1-Other

Bradford K-8 North, Mitchell ES, Ryan ES, Shelton ES

 H DW Playgrounds 2020
  8-ES  2-Other

Allendale ES, Columbine Hills ES, Sheridan Green ES, Kendallvue ES, Free Horizon Montessori 
(Formerly Pleasant View ES), Stott ES, Stony Creek ES, Vanderhoof ES, Westridge ES, Miller 
Special School

 H DW Security Glass 2020-I
  11-ES  1-Other

Elk Creek ES, Green Mountain ES, Kyffin ES, Mitchell ES, Peck ES, Secrest ES, Shelton ES, Slater 
ES, Stevens ES, Thomson ES, Warder ES, Wheat Ridge 5-8

Fiscal Plan Year: 2019
Project Description Project Facilities 
 H DW FF&E Allocation

 H DW Building Lighting
  1-MS

North Arvada MS

 H DW Curtain Riggings
  8-HS

Alameda Int'l Jr-Sr HS, Arvada West HS, Bear Creek HS, Evergreen HS, Golden HS, Lakewood HS, 
Pomona HS, Wheat Ridge HS

 H DW Field Improvements
  1-MS  7-HS

West Jefferson MS, Arvada HS, Chatfield HS, Conifer HS, Dakota Ridge HS, Evergreen HS, 
Lakewood HS, Ralston Valley HS

 H DW Fire Alarms
  1-ES  1-MS  1-HS  1-Other

Red Rocks ES, D'Evelyn Jr-Sr HS, Mandalay MS, 809 Bldg 1 Service Center Bldg 1

 H DW Flooring
  12-ES  4-Other

Bergen Meadow ES, Bradford K-8 South, Bradford K-8 North, Eiber ES, Foothills ES, Green Mountain
ES, Hutchinson ES, Sheridan Green ES, Kullerstrand ES, Lukas ES, Free Horizon Montessori 
(Formerly Pleasant View ES), Vivian ES, Welchester ES, Westridge ES, Wilmore Davis ES, Free 
Horizon Montessori (Charter)

 H DW Gym Divider Curtains
  6-MS  1-Other

Manning School, Ken Caryl MS, Carmody MS, Drake MS, Everitt MS, Oberon MS, North Arvada MS

 H DW HVAC
  2-MS

Bell MS, Drake MS

 H DW IT Cameras
  51-ES  1-HS  2-Other

Adams ES, Blue Heron ES, Bergen Valley ES, Bergen Meadow ES, Colorow ES, Columbine Hills ES,
Devinny ES, Dutch Creek ES, Edgewater ES, Fitzmorris ES, Foothills ES, Foster ES, Governor's 
Ranch ES, Green Gables ES, Green Mountain ES, Hackberry Hill ES, Hutchinson ES, Sheridan 
Green ES, Kendallvue ES, Kullerstrand ES, Lasley ES, Lawrence ES, Leawood ES, Little ES, Lukas 
ES, Lumberg ES, Molholm ES, Mount Carbon ES, Normandy ES, Parr ES, Parmalee ES, Patterson 
International School, Pennington ES, Peck ES, Peiffer ES, Powderhorn ES, Red Rocks ES, Rooney 
Ranch ES, Ryan ES, Secrest ES, Semper ES, Deane ES, Rose Stein International ES, Stober ES, 
Swanson ES, Thomson ES, Vivian ES, Warder ES, Westgate ES, Westridge ES, Wilmore Davis ES, 
Wilmot ES, Free Horizon Montessori (Charter), Columbine HS

 H DW Irrigation
  2-ES  1-MS  2-HS

Colorow ES, Deane ES, D'Evelyn Jr-Sr HS, Evergreen MS, Pomona HS

 H DW Modular Bldg Removal
  8-ES  1-MS  2-Other

Campbell ES, Fremont ES, Green Gables ES, Peck ES, Peiffer ES, Swanson ES, Stony Creek ES, 
Westridge ES, Miller Special School, Warren Tech Central, Carmody MS

 H DW Paving
  6-ES  1-MS  2-Other

Bradford K-8 South, Bradford K-8 North, Devinny ES, Fitzmorris ES, Hackberry Hill ES, Maple Grove 
ES, Peck ES, Ryan ES, Evergreen MS

 H DW Playgrounds
  4-ES  4-Other

Belmar School of Integrated Arts, Columbine Hills ES, Patterson International School, Free Horizon 
Montessori (Formerly Pleasant View ES), Ralston ES, Welchester ES, Wilmore Davis ES, Free 
Horizon Montessori (Charter)

 H DW Roofing
  3-ES  1-HS

Eiber ES, Green Gables ES, Wilmot ES, Lakewood HS

 H DW Security Glass
  9-ES

Allendale ES, Devinny ES, Sheridan Green ES, Lawrence ES, Stott ES, Ryan ES, Vanderhoof ES, 
Westridge ES, Dennison ES

 H DW Site Lighting
  4-ES  2-Other

Belmar School of Integrated Arts, Eiber ES, Foothills ES, Ralston ES, Welchester ES, 809 Campus 
Service Center Campus
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23M Capital Program 2023-24

Program Dollar Value by Phase

0-Not Started

1-Design

3-Construction
7-Continge...

Project Phase
Project
Count Dollar Value

0-Not Started 1 $600,000

1-Design 1 $105,960

2-Bid-Award 0 $0

3-Construction 1 $600,000

4-Close Out 0 $0

5-Complete 0 $0

6-On Hold 0 $0

7-Contingency 1 $1,822,736

Totals 4 $3,128,696

Program Narrative
The 23M Capital Program represents Fiscal Year 2023 planned projects that are expected to complete in Fiscal Year 
2024. These projects are reviewed by the Capital Asset Advisory Committee.

Occupancy Deadlines At Risk Finish Date
Priority Facility Name Project ID Project name Target Forecast

Program Contingency and Remaining Funds
Program Contingency 

(Unallocated)
Forecast Remaining 

Funds in Projects
Net Remaining

Program Funds
$1,822,736 ($10,850) $1,811,886 
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23M Capital Program 2023-24 - Project Detail

Work Progress

Project Description Phase % Capital Budget Other Funding 
Sources

23M Wheat Ridge HS Replace Field Turf Not Started 0% $600,000 $0

23M Meyers Pool Parking Lot Design 53% $105,960 $0

23M Dunstan MS Roof Repair Construction 0% $600,000 $0

23M Program Contingency Contingency 0% $1,822,736 $0

Program Totals: $3,128,696 $0
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22M Capital Program 2022-23

Program Dollar Value by Phase

0-Not Started

1-Design

3-Construction

4-Close Out

7-Contingency

Project Phase
Project
Count Dollar Value

0-Not Started 2 $10,000

1-Design 7 $967,312

2-Bid-Award 0 $0

3-Construction 6 $1,033,546

4-Close Out 1 $115,432

5-Complete 0 $0

6-On Hold 0 $0

7-Contingency 1 $43,970

Totals 17 $2,170,260

Program Narrative
The 22M Capital Program represents Fiscal Year 2022 planned projects that are expected to complete in Fiscal Year 
2023. These projects are reviewed by the Capital Asset Advisory Committee.

Occupancy Deadlines At Risk Finish Date
Priority Facility Name Project ID Project name Target Forecast

Program Contingency and Remaining Funds
Program Contingency 

(Unallocated)
Forecast Remaining 

Funds in Projects
Net Remaining

Program Funds
$43,970 ($15,260) $28,711 
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22M Capital Program 2022-23 - Project Detail

Work Progress

Project Description Phase % Capital Budget Other Funding 
Sources

22M DW Small Projects 2 Allocation Not Started 0% $10,000 $0

22M Green Gables ES Walking Path Not Started 0% $0 $0

22M Arvada HS Irv Brown Center Design 100% $15,000 $0

22M DW Planning & Design Allocation Design 41% $76,400 $0

22M DW Property Disposal Allocation Design 86% $31,050 $0

22M DW Small Projects 1 Allocation Design 75% $536,627 $65,782

22M DW Temp Bldg Lease Allocation Design 96% $96,490 $0

22M DW Utilization Allocation Design 46% $95,817 $0

22M DW Water Engineering Allocation Design 96% $115,929 $0

22M Bear Creek HS Replace Field Turf Construction 0% $600,000 $0

22M Columbine HS Drainage Improvements Construction 19% $165,410 $0

22M D'Evelyn Jr/Sr FF&E Construction 3% $118,320 $0

22M DW FF&E Allocation Construction 22% $45,000 $0

22M Stober ES Garden-Outdoor Classroom Construction 45% $0 $61,616

22M Welchester ES Kitchen Construction 99% $104,816 $85,981

22M DW HVAC UV Lighting Pilot Close Out 98% $115,432 $0

22M Program Contingency Contingency 0% $43,970 $0

Program Totals: $2,170,260 $213,379
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21M Capital Program 2021-22

Program Dollar Value by Phase

3-Construction

4-Close Out

5-Complete

7-Contingency

Project Phase
Project
Count Dollar Value

0-Not Started 0 $0

1-Design 0 $0

2-Bid-Award 0 $0

3-Construction 4 $428,484

4-Close Out 13 $1,153,383

5-Complete 4 $821,687

6-On Hold 0 $0

7-Contingency 1 $24,919

Totals 22 $2,428,473

Program Narrative
The 21M Capital Program represents Fiscal Year 2021 planned projects that are expected to complete in Fiscal Year 
2022. These projects are reviewed by the Capital Asset Advisory Committee.

Occupancy Deadlines At Risk Finish Date
Priority Facility Name Project ID Project name Target Forecast

Program Contingency and Remaining Funds
Program Contingency 

(Unallocated)
Forecast Remaining 

Funds in Projects
Net Remaining

Program Funds
$24,919 $61,056 $85,976 
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21M Capital Program 2021-22 - Project Detail

Work Progress

Project Description Phase % Capital Budget Other Funding 
Sources

21M Alameda HS School Funded Add-Ons Construction 74% $25,000 $82,398

21M 5th Floor Data Center Improvements Construction 99% $21,245 $665,323

21M Alameda Intl Kitchen-Cafeteria Renovation Construction 80% $61,862 $600,000

21M DW Reservoir Measuring Systems Construction 95% $320,377 $0

21M Candelas Regional Trail Close Out 100% $212,338 $0

21M Columbine HS School-Funded Add-On Scope Close Out 100% $79,818 $284,474

21M Conifer HS FF&E Close Out 100% $50,000 $0

21M D'Evelyn Jr-Sr HS Roofing Close Out 100% $257,512 $0

21M DW Energy Conservation Allocation Close Out 100% $18,426 $0

21M DW Planning & Design Allocation Close Out 100% $92,016 $0

21M DW Property Disposal Allocation Close Out 100% $855 $0

21M DW Small Projects 2 Allocation Close Out 100% $82,968 $0

21M DW Temp. Bldg. Lease Allocation Close Out 100% $96,490 $0

21M DW Utilization Allocation Close Out 100% $57,183 $0

21M DW Water Engineering Allocation Close Out 100% $136,062 $0

21M Green Mountain HS Corridor Flooring Close Out 100% $50,000 $0

21M Jeffco Open School Playground Close Out 100% $19,714 $100,800

21M 809 Bldg 1 Security Dispatch System Complete 100% $144,600 $49,000

21M DW Field Net Systems Complete 100% $120,341 $0

21M DW Pilot-HVAC UV Lighting Complete 100% $43,360 $0

21M DW Small Projects 1 Allocation Complete 100% $513,386 $0

21M Program Contingency Contingency 0% $24,919 $0

Program Totals: $2,428,473 $1,781,995
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20M Capital Program 2020-21

Program Dollar Value by Phase

4-Close Out

5-Complete

7-Contingency

Project Phase
Project
Count Dollar Value

0-Not Started 0 $0

1-Design 0 $0

2-Bid-Award 0 $0

3-Construction 0 $0

4-Close Out 4 $1,284,285

5-Complete 12 $2,385,999

6-On Hold 0 $0

7-Contingency 1 $4,989

Totals 17 $3,675,273

Program Narrative
The 20M Capital Program 2020 -2021 represents Fiscal Year 2020 planned projects that are expected to complete 
in Fiscal Year 2021. These projects are reviewed by the Capital Asset Advisory Committee.

Occupancy Deadlines At Risk Finish Date
Priority Facility Name Project ID Project name Target Forecast

Program Contingency and Remaining Funds
Program Contingency 

(Unallocated)
Forecast Remaining 

Funds in Projects
Net Remaining

Program Funds
$4,989 $112 $5,100 
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20M Capital Program 2020-21 - Project Detail

Work Progress

Project Description Phase % Capital Budget Other Funding 
Sources

20M D'Evelyn Jr-Sr HS Utilities for Temps Close Out 100% $638,840 $0

20M DW Planning & Design Allocation Close Out 100% $183,394 $0

20M DW Tractor Sheds Close Out 100% $215,346 $0

20M Parmalee ES School Zone Enhancements Close Out 100% $246,704 $0

20M 581 Conf Place Solar Panel Purchase Complete 100% $320,352 $0

20M 809 Campus Fabric Storage Shelter Complete 100% $62,600 $0

20M Alameda Int'l HS Auditorium Renovation Complete 100% $279,674 $276,498

20M Applewood Cottages Offices for EAP Complete 100% $288,825 $0

20M DW Property Disposal Allocation Complete 0% $0 $0

20M DW Small Projects 1 Allocation Complete 100% $447,355 $0

20M DW Small Projects 2 Allocation Complete 100% $103,795 $0

20M DW Temp. Bldg. Lease Allocation Complete 100% $96,490 $0

20M DW Utilization Allocation Complete 100% $121,859 $0

20M DW Water Engineering Allocation Complete 100% $7,522 $0

20M Free Horizon Montessori RTU Repair Complete 100% $147,187 $0

20M Golden HS Chiller Replacement Complete 100% $510,339 $0

20M Program Contingency Contingency 0% $4,989 $0

Program Totals: $3,675,273 $276,498



Department of Construction Management 
Program Financial Summary Report

Date:  Jun 15, 2022

Program
Program Contingency 

(Unallocated)
Forecast Remaining 

Funds in Projects
Net Remaining 
Program Funds

Page 1 of 1 Report   M_JEFFCO_COS_11

H/G 2018 Capital Improvement Plan    $57,461,957 ($862,305) $56,599,652

23M 23M Mini Program 2023-24 $1,822,736 ($10,850) $1,811,886

22M 22M Mini Program 2022-23 $43,970 ($15,260) $28,711

21M 21M Mini Program 2021-22 $24,919 $61,056 $85,976

20M 20M Mini Program 2020-21 $4,989 $112 $5,100

Total: $59,358,571 ($827,247) $58,531,325
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