
Capital Asset Advisory Committee Meeting Notes 
Thursday, October 20, 2022 
8:00-10:00 am 
809 Quail Street, Bldg. 4, Lakewood, CO 80215 
Members:  Gordon Calahan, Megan Castle, Dan Oakley, M.L. Richardson, Brittany Warga 

Members Absent: Heather Gasper, Kathy Hodgson, George Latuda, Bryan Martin, Tom Murray, Laura 
Perry  

Staff Liaisons:  Tracy Dorland, superintendent; Steve Bell, COO; Brenna Copland, CFO; Lisa Relou, chief 
strategy & communication officer (A);  Kerri Barclay, manager, communications;  Christie Moss, 
controller;  Bruce Huxley, planning and property; Berry Jones, construction management; Jen 
Christensen supervisor, project accounting, Lisa Knestis, project accounting; Tim Reed, Ex .Dir. 
facilities and construction management; Robin Acree, executive administrative assistant, facilities 
management  

(A)-Absent 

Agenda 

 General: CIP Update, Meyers Pool Update, Work In Progress Report 

 Planning/Property Management Update 

 Communications Update 

 Construction Management Update: Status Reports, Schedule Updates 

Action/Decisions  

 No actions were requested or direction provided by the CAAC at this meeting.   

CIP Update-(Slide Presentation) Presenter: Tim Reed- Committee members and staff reviewed and discussed 
reports. There were no concerns shared.    

Forecasted Revenue 

 Forecasted revenue as of October 15, 2022 - $831.1M. 

 1st issuance: 98.9% of bond proceeds spent (net of retainage) 

 2nd issuance: 64.6% of bond proceeds spent (net of retainage) 

Expenditures 

 Total Expenditures as of October 15, 2022 - $581,562,342 
 Total Encumbrances as of October 15, 2022 - $40,774,368 
 Charter Expenditures as of October 15, 2022 - $57,402,272 (Included above) 
 Charter Encumbrances as of October 15, 2022 - $588,396 (Included above) 

Consent Items-presented to BOE 10/20/22 

 Wheat Ridge High School Chiller Equipment Procurement 

 Blue Heron Efficiency & Future Ready 

 Ute Meadows Efficiency & Future Ready 

 Mortensen Efficiency & Future Ready 

 Shaffer Efficiency & Future Ready 

Bids in November 

 Wheat Ridge HS Renovation-interior renovation & finishes, HVAC, electrical upgrades 

 Mount Carbon-LED lighting, HVAC, exterior doors, secure entry  

 Deer Creek, Mandalay, Moore MS-Interior Finishes, lighting paving, exterior doors, secure entry 

 

 

https://cdn5-ss12.sharpschool.com/UserFiles/Servers/Server_627881/File/Construction%20Mgmt/2022/20221020%20CAAC%20Oct15%20FinUpdate.pdf
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Bids in December 

 Governor’s Ranch ES, Kendallvue ES, Bear Creek K-8, Drake MS, Falcon Bluff MS, Summit Ridge MS, 
Warren Tech Central 

Meyers Pool Update-Presenter: Tim Reed; no discussion 

Work In Progress Report- (Slide Presentation) Presenter: Berry Jones- Committee members and staff 

reviewed and discussed the report.  Photographs of work in progress were presented. There were no 

concerns shared. 

 DAG meetings happening at Bergen Valley to discuss a potential second-story addition.   

 Campbell has been identified for preschool use.  

Planning/Property Management Update - Presenter: Bruce Huxley 

 Planning & Property (P&P) is currently working on preschool placement and cost estimates.   

 Schools and scope of work have been identified for the coming year FF&E projects. 

 P & P received preliminary numbers from the state on membership projections.  Birth rates continue 

the downward trend. 

o Staff from GIS are conducting a student based budget study and have collaborated with Jeffco 

Financial dept.  The study started with the elementary level using projections for budgeting 

models due to the decline in enrollment.  Looking for spring and fall adjustments to get a more 

accurate cost per student.  Budgeting from the October counts causes over estimation. 

Communications Update-Presenter Kerri Barclay 

 Communications, construction mgmt. and SE2 are working to complete the flipbook.  The “Flipbook” 

will now be called the Capital Book Update Fall 22. 

o Gives summary of newly added projects approved by the BOE.  Projects that are in excess of $2M 

are stated with the reason why it is over budget.  

 Jeffco Builds annual report will be available by the end of the month. 

Construction Management Update: Status Reports, Schedule Updates Presenter: Berry Jones 
Unallocated/Unassigned Funds Update 

 H/G Bond $51.7M remains in unallocated / unassigned funds. 
 23M Programs $232.2K remains in unallocated / unassigned funds. 
 22M Program $6K- remains in unallocated / unassigned funds. 
 21M Program $147.4K- remains in unallocated / unassigned funds. 

Next Meeting 

 November 17, 2022 | 8:00-10:00 am | 809 Quail Street, Bldg. 4, Lakewood, CO 80215 

https://cdn5-ss12.sharpschool.com/UserFiles/Servers/Server_627881/File/Construction%20Mgmt/2022/Construction%20Update%20OCT%20CAAC.pdf
https://jeffcopublicschools.org/services/facilities/jeffcobuilds

