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Project Information


Project Start – April 29, 2020 


Total Miles of conduit to be bored – 119 


Miles installed – 71 (60%) (Red)


Fiber placed at 99 schools (MDF to Street)


Complete remainder end of April


12 crews working primarily on the  North Ring
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1. Brady
2. Bradford North
3. Bradford South
4. Ute Meadows ES
5. Leawood ES
6. Normandy ES
7. Rooney Ranch ES
8. Creighton MS
9. Moore MS
10. Mandalay MS
11. Deer Creek MS
12. Lawrence
13. Weber ES
14. Meiklejohn
15. West Woods
16. Chatfield HS
17. Dakota Ridge HS
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Swanson 90%


Arvada West


Campbell


Fairmount


Bear Creek K8


Summit Ridge 5/1


Glennon Heights


S Lakewood 5/1


Little 75%


Parr - Complete


Pennington
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Exceeds 


Budget by 


Over 


$500,000


Secure entry


$391,200


BOE 4/7/22
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Exceeds 


Budget by 


Over 


$500,000


Secure entry


$382,700


BOE 4/7/22







Location Bond Funding relocated to Reason for Fund Relocation


1 Allendale To Green mountain Facility Closed   


2 Bergan Meadow To Wilmore Davis Cannot be feasibly modified


3 Coal Creek
Partial to To Wilmore Davis                                                            


Partial to To Westgate
Cannot be feasibly modified


4 Colorow To Slater Relocated to a higher utilized facility


5 Coronado To Green mountain Cannot be feasibly modified


6 Deer Creek To Westgate Cannot be feasibly modified


7 Governors Ranch To NAMS Cannot be feasibly modified


8 Kendelvue To NAMS Cannot be feasibly modified


9 Little
Partial To NAMS                                         


Partial to To Westgate
Cannot be feasibly modified


10 Mandalay To Warder Cannot be feasibly modified


11 Moore To Westgate Cannot be feasibly modified


12 Parmalee To Green mountain Solution not acceptable due to mountain climate


13 Red Rocks To Westgate Red Rocks - Kitchen addition in future plans


14 Weber
Partial to To Westgate                                


Partial stays at Weber
Grant Funding provide most of the needed funding
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BOE Approved Contract
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Kitchen Alt
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=


$1,354,759


$516,387
Over Budget
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Location Sched Description A/E


UTE Meadows 9/1/2022 Late Summer Re-Bid Efficiency & Future Ready MOA


Blue Heron 9/1/2022 Late Summer Re-Bid Efficiency & Future Ready MOA


Mortensen 9/1/2022 Late Summer Re-Bid Efficiency & Future Ready DLH


Shaffer 9/1/2022 Late Summer Re-Bid Efficiency & Future Ready DLH


DW FA Upgrade 9/1/2022
FA Upgrade required by Fire Department  - Pomona, 


D'Evelyn, Lakewood HS
Tami Holley


HOLD - DW LED 9/1/2022
UTE Meadows, Blue Heron, Mortensen, Shaffer, Bergen 


Valley
Ackerman


Swanson 9/1/2022 Efficiency & Future Ready P&W


Van Arsdale 9/1/2022 Efficiency & Future Ready P&W


Oberon 9/1/2022 Efficiency & Future Ready Larson Incitti


Governors Ranch 9/1/2022 Efficiency & Future Ready MOA


Bear Creek K-8 9/1/2022 Efficiency & Future Ready MOA/Intergroup


Falcon Bluffs MS 9/1/2022 Efficiency & Future Ready MOA


Pennington ES 9/1/2022 Add one section of roof to raise mech unit Eidos


Campbell 9/1/2022 Efficiency & Future Ready Eidos


Molholm 9/1/2022 Efficiency & Future Ready Eidos


Fairmount Mechanical 9/1/2022 Late Summer Re-Bid 2022 HVAC Project Cator Ruma


DW Mechanical 2023 9/1/2022
Westwoods $1,174,950 Bradford South $1,304,100 


Sobesky (old stevens) $777,000 boiler priority may be 
Columbine


Glennon Heights 9/1/2022 Efficiency & Future Ready HCM


Edgewater 9/1/2022 Efficiency & Future Ready HCM


Ken Caryl 9/1/2022 Efficiency & Future Ready - HCM


Little 9/1/2022 Efficiency & Future Ready Treanor HL


Parr 9/1/2022 Efficiency & Future Ready Treanor HL


S Lakewood 9/1/2022
Efficiency & Future Ready - 2 air handlers are shot - not 


in scope
Treanor HL


Connections 9/1/2022 Efficiency & Future Ready Wold


Coal Creek K8 9/1/2022 Efficiency & Future Ready RB+B


Warren Tech Central 9/1/2022 Efficiency & Future Ready - HCM


Deer Creek/ Mandalay / Moore MS 9/1/2022 Late Summer Bid Efficiency & Future Ready RB+B


Kendallvue 9/1/2022 Efficiency & Future Ready H&M


Mt Carbon 9/1/2022 Efficiency & Future Ready Eidos


Peiffer 9/1/2022 Efficiency & Future Ready H&M


Summit Ridge 9/1/2022 Efficiency & Future Ready H&M


Drake Middle 9/1/2022 Efficiency & Future Ready MOA


Bergen Meadow 9/1/2022 Efficiency & Future Ready EUA


Dunstan MS 9/1/2022 Efficiency & Future Ready
HCM MOA BVH 


WOLD EUA
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