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1. Brady
2. Bradford North
3. Bradford South
4. Ute Meadows ES
5. Leawood ES
6. Normandy ES
7. Rooney Ranch ES
8. Creighton MS
9. Moore MS
10. Mandalay MS
11. Deer Creek MS
12. Lawrence
13. Weber ES
14. Meiklejohn
15. West Woods
16. Chatfield HS
17. Dakota Ridge HS
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Bid 11/18/22

________________

Alt 7 - Aux Gym 

Facade Branding

$71,800

Alt 14 - Admin 

Facade Branding

$99,600

Total

$10,437,100

Budget 

$9,864,944

$572,156

Above Budget

_____________

VOTE REQUIRED

Exceeds $500k 

above budget
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Bid 11/17/22

$535,000

Budget 

$3,400,798

$2,865,798

Under Budget

$184,602 from addition 

portion of budget
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Bid 11/17/22

$1,606,000

Budget 

$1,145,296

$460,704

Over Budget



29

Bid 12/2/22

$521,213

Budget 

$304,778

$216,435

Over Budget
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Bid 12/2/22

$1,179,200

Budget 

$1,029,368

$149,832

Over Budget
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Bid 12/5/22

$1,194,500

Budget 

$1,075,476

$119,024

Over Budget

$187,200 of Bid was for 

ROFTS Scope
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Bid 12/6/22
On 1/19/23 BOE 

Consent Agenda

$521,700

Budget 

$317,276

$204,424

Over Budget
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Bid 12/6/22

$595,700

Budget 

$421,323

$174,377

Over Budget
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Bid 12/6/22

$1,272,200

Budget 

$925,804

$346,396

Over Budget

$279,500 Gym flooring 

Alt.3
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Bid 12/8/22

$2,333,000

Budget 

$2,492,054

$159,054

Under Budget
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Bid 12/8/22

$896,946

Budget

$411,740

$485,206

Over Budget

$266,946 Alt.1

LED CR Lighting 2nd floor 

Classrooms



37

Bid 12/14/22

$556,500

Budget

$401,823

$154,677

Over Budget
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Bid 12/14/22

$774,500

Budget

$442,605

$331,895

Over Budget

$126,000 Alt.1

Food Service
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Bids 12/20/22
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Bids 1/13/23 
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CD

CMGC RFP

Bassett, 

Bryan, GTC, 

Himmelman, 

Jcor
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Construction

Project Information

Project Start 
April 29, 2020 

Total Miles of conduit
to be bored 114

Miles installed 

101 (89%)

North Backbone turnover

To schools Jan 2023

South Backbone turnover

To schools Sept 2023

Construction
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Location Description A/E

West Lakewood New School Morrison
Interview RB+B 

H&M Eidos

Fairmont  Efficiency & Future Ready    

West Woods Efficiency & Future Ready

Meiklejohn Efficiency & Future Ready

Normandy Efficiency & Future Ready

Leawood Efficiency & Future Ready

Leyden Rock New School Golden
Interview HCM 

MOA LIA

McLain High School Efficiency & Future Ready

Rooney Ranch Efficiency & Future Ready

Bradford North Efficiency & Future Ready

Bradford South Efficiency & Future Ready

Free Horizon Efficiency & Future Ready HCM

Plus FF&E Projects
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Bid 11/18/22

$688,170

Budget $550,000

$138,170

Over Budget
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Bid 12/13/22

$1,178,353

Estimate

$1,721,000

Below 

Estimate

$542,647
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DD

CMGC RFP

WE O’neal, 

Mccauley, 

Fransen

Pittman,

Crossland
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SD

• Replace Direct Burial electrical lines at the 6th & Kipling Stadium Lighting

• Replace the existing Mercury Vapor lights at Trailblazer Stadium with LED

• Replace parking lot lighting with LED and add exterior security cameras at the Ed Center



Capital Investments for Thriving Schools - BOE Jun 08, 2022

Healthy & Equitable Start Times - BOE Mar 03,  2022

Regional Opportunities for Thriving Schools – BOE  Nov 10, 2022
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Study 

Complete
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High School Athletic Field Lighting

Phase I - Fall 2023 and  Phase II - Fall 2024
Engineer Ackerman – CMGC Himmelman

Address challenges related to athletics and activities.

Alameda International High School

Arvada High School

Arvada West High School

Bear Creek High School

Chatfield High School

Columbine High School

Dakota Ridge Senior High School

D'Evelyn Junior/Senior High School

Golden High School

Green Mountain High School

Jefferson High School

Lakewood High School

Pomona High School

Ralston Valley Senior High School

Standley Lake High School

Wheat Ridge High School

SD

IGMP 2/1/22

CMGC RFP

Fransen Pittman, 

Himmelman, 

eci, Saunders, 

Bryan, Turner
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Prospect Valley ES (8CR Addition)  MOA & Phipps CMGC

CD’s

GH Phipps to remain the contractor for the new scope.

Effective July 1, 2023, 

Kullerstrand Elementary 

School will close and 

combine its existing 

attendance area with that 

of Prospect Valley 

Elementary School;

37 Week Design & Construction 

Schedule
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Stober ES (5CR Addition + Kitchen)  LOA & CMGC GTC

CD’s

IGMP Feb

CMGC RFP

Bryan, 

Crosslands, 

FCI, GTC, 

Himmelman, 

PG Arnold

Effective July 1, 2023, New 

Classical Academy at Vivian will 

close and combine its existing 

attendance area with that of 

Stober Elementary School; 

37 Week Design & Construction Schedule
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Bergen Valley ES - EUA & GC TBD

SD

Effective July 1, 2024, 

Bergen Meadow K-2 will 

close and the grade 

configuration of Bergen 

Valley will be converted to a 

PK-5. 
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Lasley ES 

(ADA Lifts / Toilet Rooms, Admin & Parking)  H&M & CMGC Bryan

DD’s

CMGC RFP

Bryan, 

Crosslands, 

FCI, GTC, 

Himmelman, 

PG Arnold

A. Effective July 1, 2023, 

Emory Elementary School will 

close and combine its existing 

attendance area with that of 

Lasley Elementary School; 

9 Week Construction Schedule
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DW – Receiving Schools Upgrades – 15 Schools 

Bundle 1 - A/E RB+B – CMGC TBD

Bundle 2 - A/E MOA  – CMGC TBD

Bundle #1 – Foothills, Vanderhoof,  Green Gables, Hutchinson,  Maple Grove, Powderhorn, 

Ryan, Secrest, Semper, Slater, Fremont, Wheat Ridge, Standley Lake (hold), Adams,

Meiklejohn

Bundle #2 - Sierra, Weber 

Pre-Design

CMGC RFP

Select 12/16
HPM, Bassett, 

Crossland, PG 

Arnold, 

Saunders, 

Haselden, FCI 

,Palace, GE 

Johnson

Identify preschool options 

based on an articulated 

strategy for district-wide

preschool as part of 

students’ PK-12 

educational experience;

9 Week Construction Schedule
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Campbell ES (ECE Center)  Eidos & GC TBD

SD’s

Identify preschool options 

based on an articulated 

strategy for district-wide

preschool as part of 

students’ PK-12 

educational experience;

Arvada West: 

Campbell = 

ECE Center 

2023-24*

9 Week Construction Schedule
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Stein ES 

(Elevator/Stair Addition)     HCM & CMGC Himmelman 

CD’s

CMGC RFP

Bryan, 

Crosslands, 

FCI, GTC, 

Himmelman, 

PG Arnold

Alameda: Emory → Lasley (Emory 

Center Program → Rose Stein) 

37 Week Design & Construction 

Schedule
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Kitchen Improvements

Kendallvue ES                             

H&M GC GTC

$187,200 

CD’s

Receiving Schools Upgrades

&

Kitchen Improvements

Lukas ES

Eidos - GC TBD   

Kitchen Improvements

Fremont ES                          

(WiImore Davis Re-design)

Eidos - GC TBD
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