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$981,488
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Full Name Project Scope Construction Budget  Total Project Budget Bid

DW Roofing Campbell ES $213,730 $273,000 148,275$        

Fairmount ES $202,632 $258,825 172,239$        

S Lakewood ES $365,630 $467,024 480,053$        

Pennington ES $554,994 $708,902 488,870$        

Summit Ridge ES $894,841 $1,142,994 1,070,829$     

$2,231,827 $2,850,745 $2,360,266

$2,231,827

$2,360,266

($128,439)

Project Construction Budget

Bids

Over Budget - Funded from Project Contingency
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$442,000
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Full Name Project Scope Construction Budget  Total Project Budget 

DW Mechanical Campbell ES $505,083 $645,750

Little ES $1,272,973 $1,627,500

Van Arsdale ES $1,818,134 $2,324,490

$3,596,189 4,597,740$               

$3,596,189

$3,794,160

($197,971)

Project Construction Budget

Bid plus Alt #5 -  US Engineering

Over Budget - Funded from Project Contingency
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Full Name Project Scope Construction Budget  Total Project Budget 

DW Flooring 18000 - Glennon Heights ES 197,325$                            249,040$                            

32100 - Parr ES 35,197$                              45,000$                              

32500 - Pennington ES 183,325$                            231,708$                            

43500 - Swanson ES 231,625$                            300,000$                            

44200 - Van Arsdale ES 115,197$                            144,040$                            

23500 - Little ES 162,325$                            205,710$                            

South Lakewood ES 117,325$                            150,000$                            

$1,042,318 1,325,498$               

$1,042,318

$1,240,300

($197,982)

Project Construction Budget

Base Bid Plus Pennington alt 1

Over Budget 
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1. Lawrence ES
2. Brady
3. Bradford North
4. Bradford South
5. Ute Meadows ES
6. Leawood ES
7. Normandy ES
8. Rooney Ranch ES
9. CreightonMS
10. Moore MS
11. Weber ES
12. Meiklejohn
13. West Woods
14. Chatfield HS
15. Dakota Ridge HS
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Development
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