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Move–in  Oct 24
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Construction
Move-In Jan 5 2023
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1. Brady
2. Bradford North
3. Bradford South
4. Ute Meadows ES
5. Leawood ES
6. Normandy ES
7. Rooney Ranch ES
8. Creighton MS
9. Moore MS
10. Mandalay MS
11. Deer Creek MS
12. Lawrence
13. Weber ES
14. Meiklejohn
15. West Woods
16. Chatfield HS (Oct)
17. Dakota Ridge HS (Nov)
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Documents
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Project Information


Project Start 
April 29, 2020 


Total Miles of conduit
to be bored 114


Miles installed 


95 (83%)


Fiber placed at 


104 of 106 schools 


(MDF to Street)


North Backbone turnover


to Jeffco Jan 2023
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Bid 10/12/22
On 10/20 BOE 


Consent Agenda


Budget 


$607,477


Re-Bid


$606,581
Was $1,869,739


last spring


$896 under 


Budget
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Bid 10/12/22
On 10/20 BOE 


Consent Agenda


Budget 


$384,562


Re-Bid


$628,145
Was $1,503,686


last spring


$243,583 


Over Budget
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Bid 10/12/22
On 10/20 BOE 


Consent Agenda


Budget 


$408,323


Re-Bid


$840,810
No Bidders


last spring


$432,487 


Over Budget
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Bid 10/12/22
On 10/20 BOE 


Consent Agenda


Budget 


$326,105


Re-Bid


$790,942
No Bidders


last spring


$464,837 


Over Budget


Included is Alt #6 Secure 


Entry


$505,201
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Estimate


$550,000
On 10/20 BOE 


Consent Agenda


9/27/22 Bid


$558,264


Over 


Estimate


$8,264
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Estimate


$325,000


7/7/22 Bid


$265,300


Under 


Estimate


$59,700
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Bids 


11/18/22
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Bids 


11/22/22
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Bids 


11/30/22
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Bergen Meadow ES (2024) 
Campbell ES  (2024?) (ECE Center) 
Colorow ES (2024) 


Glennon Heights ES (2024) 


Molholm ES (2024) 
Parr ES (2024) 
Peiffer ES (2024) 
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Consolidating To:
Bergen Valley ES (7CR Addition)


Vanderhoof & Fremont (Kitchen Work)


Powderhorn ES


Lasley ES (ADA, Office & Parking) 


Stein ES (ADA upgrades) 


Belmar ES


Foothills ES


Prospect Valley ES (8CR Addition)


Lumberg ES


Little ES (2023)


Kendallvue ES (2023) (Add Kitchen Work)


Secrest ES


Ryan ES


Swanson ES (2023)


Stober ES (5CR Addition + Kitchen)


Stevens ES


Lukas ES (Kitchen Work Needed)
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Prospect Valley ES (8CR Addition)  MOA & Phipps CMGC
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Stober ES (5CR Addition + Kitchen)  LOA & CMGC GTC
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Bergen Valley ES (7CR Addition)     EUA & GC TBD
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Stein ES (Elevator/Stair Addition)     HCM & CMGC Himmelman 
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Lasley ES (ADA Lifts / Toilet Rooms, Admin & Parking)  H&M & CMGC Bryan
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Campbell ES (ECE Center)  Eidos & GC TBD
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Kitchen Improvements


Fremont ES                          Kendallvue ES                             Lukas ES


(WiImore Davis Re-design)               H&M GC TBD                            H&M GC TBD   


Eidos GC TBD 1,000 SF                                       1,000 SF
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DAG #4


10/18/22
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