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1. Brady
2. Bradford North
3. Bradford South
4. Ute Meadows ES
5. Leawood ES
6. Normandy ES
7. Rooney Ranch ES
8. Creighton MS
9. Moore MS
10. Mandalay MS
11. Deer Creek MS
12. Lawrence
13. Weber ES
14. Meiklejohn
15. West Woods
16. Chatfield HS (Oct)
17. Dakota Ridge HS (Nov)

Construction 

Documents



Construction

Project Information

Project Start 
April 29, 2020 

Total Miles of conduit
to be bored 114

Miles installed 

90 (79%) (Blue)

Fiber placed at 

106 of 111 schools 

(MDF to Street)
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Design

Swanson 9/1/2022 Efficiency & Future Ready Design Development H+M

Van Arsdale 9/1/2022 Efficiency & Future Ready Design Development H+M

Oberon 9/1/2022 Efficiency & Future Ready Design Development Larson Incitti

Governors Ranch 9/1/2022 Efficiency & Future Ready Design Development MOA

Bear Creek K-8 9/1/2022 Efficiency & Future Ready Design Development MOA

Falcon Bluffs MS 9/1/2022 Efficiency & Future Ready Design Development MOA

Sobesky 9/1/2022 Efficiency & Future Ready - moving up 1 year Design Development Eidos

Pennington ES 9/1/2022

Efficiency & Future ReadyAdd one section of roof to 

raise mech unit
Design Development Eidos

DW Mechanical 2023 9/1/2022
Westwoods $1,174,950 Bradford South $1,304,100 

Sobesky (old stevens) $777,000 boiler priority may be 
Design Development Columbine CMGC

Edgewater 9/1/2022 Efficiency & Future Ready Design Development HCM

Ken Caryl 9/1/2022 Efficiency & Future Ready - Design Development HCM

Wheat Ridge 9/1/2022 Efficiency & Future Ready Design Development Eidos
Wheat Ridge 9/1/2022 Efficiency & Future Ready Design Development Eidos

Little 9/1/2022 Efficiency & Future Ready Design Development Treanor HL

S Lakewood 9/1/2022 Efficiency & Future Ready Design Development Treanor HL

Connections 9/1/2022 Efficiency & Future Ready Design Development Treanor HL

Coal Creek K8 9/1/2022 Efficiency & Future Ready Design Development RB+B

Warren Tech Central 9/1/2022 Efficiency & Future Ready - Design Development HCM

Deer Creek/ Mandalay ffe / Moore MS ffe9/1/2022
Late Summer Bid Efficiency & Future Ready - 168,000 

flooring was completed at deer creek
Construction Documents RB+B

Kendallvue 9/1/2022 Efficiency & Future Ready Design Development H&M

Mt Carbon 9/1/2022 Efficiency & Future Ready Design Development Eidos

Summit Ridge 9/1/2022 Efficiency & Future Ready Design Development H&M

Drake Middle 9/1/2022 Efficiency & Future Ready Design Development MOA

Dunstan MS 9/1/2022 Efficiency & Future Ready Design Development MOA

Fairmont 9/1/2023 Move to 2024  - Efficiency & Future Ready    

Location Sched Description Phase A/E Contractor

UTE Meadows 9/1/2022 Late Summer Re-Bid Efficiency & Future Ready Bid MOA

Blue Heron 9/1/2022 Late Summer Re-Bid Efficiency & Future Ready Bid MOA

Mortensen 9/1/2022 Late Summer Re-Bid Efficiency & Future Ready Bid DLH

Shaffer 9/1/2022 Late Summer Re-Bid Efficiency & Future Ready Bid DLH

Swanson 9/1/2022 Efficiency & Future Ready Design Development H+M





Bergan Meadow ES (2024) 
Campbell ES  (2024) (ECE Center) 
Colorow ES (2024) 

Glennon Heights ES (2024) 

Molholm ES (2024) 
Parr ES (2024) 
Peiffer ES (2024) 

Consolidating To:
Bergan Valley ES (7CR Addition)

Vanderhoof & Fremont (Kitchen Work)

Powderhorn ES

Lasley ES (ADA, Office & Parking) 

Stein ES (ADA upgrades) 

Belmar ES

Foothills ES

Prospect Valley ES (8CR Addition)

Lumberg ES

Little ES (2023)

Kendallvue ES (2023) (Add Kitchen Work)

Secrest ES

Ryan ES

Swanson ES (2023)

Stober ES (5CR Addition + Kitchen)

Stevens ES

Lukas ES (Kitchen Work Needed)



Prospect Valley ES (8CR Addition)  MOA & Phipps CMGC



Stober ES (5CR Addition + Kitchen)  LOA & CMGC TBD



Bergen Valley ES (7CR Addition)     EUA & GC TBD



Stein ES (Elevator/Stair Addition)     HCM & CMGC TBD 



Lasley ES (ADA Lifts / Toilet Rooms, Admin & Parking) H&M & CMGC TBD



Kitchen Improvements

Fremont ES                          Kendallvue ES                             Lukas ES

(WiImore Davis Re-design)               H&M GC TBD                            RB+B GC TBD   

Eidos GC TBD 1,000 SF                                       1,000 SF



DAG #1

9/8/22




