
On November 3, 2004, 
Jefferson County voters 
approved ballot issues 3A 
and 3B, Jeffco Public 
Schools' $38.5 million 
mill levy override and 
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$323.8 million bond 
initiatives respectively.   
The passage of the two 
measures is helping the 
district to improve student 
achievement and to 
renovate, remodel or 
rebuild older facilities to 
bring them up to 21st 
Century Schools of 
Learning.  Of the 356 
school projects planned as 
part of the Capital 
Improvement Program, 
204 have been completed, 
are being closed out, are 
currently under 
construction or are in the 
bid or design phases. The 
Bond program is on 
schedule and on budget. 
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Arvada West High School: Designed to accommodate 2000 students, the 162,000 
square foot facility will replace the original school built in 1963.  The new building 
will have an auxiliary and main gymnasium with locker rooms, auditorium, music 
rooms, administration, cafeteria/commons, kitchen and core classrooms for Math, 
English, Special Education, Business, Arts and Wood Technology.  The athletic fields, 
band practice field and tennis courts will be relocated within the site.   
Approximate budget: $27.7 million Construction began: August 2006 
Construction Completed: Fall 2008 Percentage Completed: 10% 
 
Bear Creek K-8 School: Designed to accommodate 1,080 students, the school will 
be housed in a two-story, 120,000 square foot 21st Century facility.  The facility will 
have a central organizational spine oriented south to north with academic areas to the 
west, and activities, after school programs and public areas to the east. All classrooms 
will face north and south to maximize day lighting opportunities.  
Approximate budget: $19.8 million Construction began: January 2006 
Construction Completed: May 2007 Percentage completed: 54% 
  
Chatfield Senior High School: Designed to accommodate 2,100 students, the 
270,575 square foot project includes an auxiliary gym, larger Commons, new 
classroom wing, upgrades to the science wing, music and vocational programs and 
administrative offices. Specific upgrades include expanding the existing parking lot, 
tennis courts and temporary classroom buildings. The soccer field, tennis courts and a 
new athletic practice field will be relocated at a site north of the school.  
Approximate budget: $26 million Construction began: June 2006 
Construction Completed: May 2008 Percentage Completed: 40% 
 
Fairmount Elementary School: Designed to accommodate 450 students, 
Fairmount Elementary School will receive three new additions including 11 new 
classrooms, expansion of the kitchen, relocation of the gymnasium and music room, 
and a rerouted bus loop. The project includes conversion of the existing gymnasium to 
a cafeteria, remodeling the music room and converting it to a classroom, remodeling 
the existing kindergarten room for expansion of the administrative space, and 
upgrading the fire sprinkler system.   
Approximate budget: $5.3 million Construction began: March 2006 
Construction Completed: March 2007 Percentage Completed: 51% 
 
Hackberry Hill Elementary School: Designed to accommodate 480 students in 20 classrooms, the major 
addition to Hackberry Hill Elementary School includes replacing an existing 25,000 square foot wing (built in 
1966) and upgrading the remaining 21,000 square foot facility.  The school will receive major electrical system 
improvements, a partial mechanical system, replacement and miscellaneous building renovation and utility 
upgrades. The overall general site will be upgraded, including improvements to the paved parking lot.    
Approximate budget: $6.2 million Construction began: March 2006 
Construction Completed: July 2007 Percentage Completed: 40% 
 
 



  

Lakewood High School: Designed to accommodate 1,750 students, the addition and remodel includes 170,000 
square feet of new construction and 42,000 square feet of remodeling.  The project entails demolition of the 
existing academic and administration areas and the redevelopment of the site.  The new facility will have 44 general 
classrooms, 12 science classrooms, a library, media area, auxiliary gym, administration area, kitchen and 
commons.  The remodeling includes locker rooms and art department.  The 28.5 acre site will include soccer, 
softball and multi-use fields and reconfigured traffic and parking areas.  
Approximate budget: $29.5 million Construction began: December 2005 
Construction Completed: September 2007 Percentage Completed: 54% 
 
Ralston Valley High School: Designed to accommodate 1,750 students the expansion areas in the current 
construction phase include a 47,700 square food instructional addition (class and science rooms) to the east and 
45,700 square feet of class and science room additions to the south. A third 10,443 square foot west addition 
includes an auxiliary gym with a bleacher mezzanine, weight room and expanded athletic locker rooms. 
Approximate budget: $10.5 million Construction began: February 2006 
Construction Completed: April 2007 Percentage Completed: 90% 
* Auxiliary gym and south classrooms open August 2006; east instructional wing opens Spring 2007 
 
Completed: 
Jefferson County Stadium 
Al Meiklejohn Elementary School 
Dunstan Middle School 
Wayne Carle Middle School (1997 Bond) 
 
In Planning: Alameda High, Bear Creek High, Golden and Wheat Ridge high schools. 
 
Groundbreakings/Dedications:   
Dunstan Middle School dedication: 6:30 p.m., Tuesday, October 3, 2006 
Woodrow Wilson Academy dedication, 6 p.m., Thursday, October 12, 2006  
Golden High School groundbreaking: 4 p.m., Monday, October 23, 2006 
 
For More Information: Comprehensive school construction information is available 
at.jeffco.k12.co.us/profiles/construction/. Call 303-982-6808, or e-mail commsvcs@jeffco.k12.co.us. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
All construction budgets are based on Jeffco Public Schools’ 2005-2010 Capital Improvement Program. 


